Liquidity budget maincontract

Activity ianuary | [February | |march | [April Septembre Oktobre November December Januar Februar
Netto Gross Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto
POS1 _ [Soil Works 455.300) 0| | 278.978 241.400 0 0 0 [ 0 0 0 0 0 0 0
0%| | oyl 53% 0% 0% 0% 0% 0% 0%
POS2  [Sewer Works 267.033) 0 | 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0%) | oyl 0% 0% 0% 0% 0% 0% 0%
POS3 _[Concreteworks 1.184.064 0| 301.045 260.494 0 0 0 0 0 0 0 0 0 0 0
0% 22% 0% 0% 0% 0% 0% 0%
POS4 __|Concrete elements 2.241.013 0| | 530.923 459.408  1.963.897  1.699.360 95.048 82.245 0 0 0 0 0 0 0
0% 20,5% 75,8% 3,67% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0%
POS5 |[Site rig, unrig 107.329 0| | 0 0 0 0 0 0 0 0 0 0 62.018 53.664 0
0%) | oyl 0% 0% 0% 0% 0% 50%
POS8 |[Site Operation 116.000 0 13.406 11.600 13.406 11.600 13.406 11.600 13.406 11.600 6.703 5.800 20.109 17.400 0
0%) 10% 10% 10% 10% 5% 15%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% | oy 0% 0% 0% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0%
POS9 _ [Subcontractors 8.029.249 0| | 0 0 1855830 1605850  1.855.830 1.605.850  1.855.830 1605.850  1.855.830  1.605.850  1.855.830  1.605.850 0
0% 0% 20% 20% 20% 20% 20%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0%) | oyl 0% 0% 0% 0% 0% 0% 0%
0 0 | 9 0 0 0 0 0 0 0 0 0 0 0 0 0
0%) | oyl 0% 0% 0% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% | oy 0% 0% 0% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0%
0 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0
0% | oy 0% 0% 0% 0% 0% 0% 0%
Sum 12.399.988] 14.330.276] 0| 1.124.352 972.902 _ 3.833.133 3316810  1.964.284 _ 1699.695  1.869.236  1.617.450  1.862.533 1611650  1.937.957  1676.914 0
netto ] 972.902 3.316.810 1.699.695 1.617.450 1.611.650 1.676.914
Executed netto acc. ] 2.477.469 5.794.279 7.493.974 9.111.424 10.723.074 12.399.988
Executed gross 0| X . 437.605) 1.124.352 3.833.133 1.964.284 1.869.236 1.862.533 1.937.957
Executed gross acc. 0| X . 1.260.125) 2.863.133 6.696.266 8.660.550 10.529.786 12.392.319 14.330.276 14.330.276
Interim certificate 0| . 618.932 478.657 1.124.352 3.833.133 1.964.284 1.869.236 1.862.533 1.937.957
Interim certificate acc. 0| . 822.519) 1.738.781 2.863.133 6.696.266 8.660.550 10.529.786 12.392.319
Liquidity 0] . 234.214 385.664 901.987 1.166.576 1.418.362 1.669.245 1.930.288
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