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	Contract:     Concrete works

	Sag nr.:                          


 EMBED Word.Picture.8  



	Process Control: 
	Control 

cirkumference



	Building part: Foundations- Concrete
	

	House nr.





part nr.:



	

	Nr.
	controld by: 

	control-

methode:

	Control should include the following:
	

	1.
	The concrete’s age at the beginning of pouring/end of pouring the concrete
	Visual (Delivery

Papers)

	2.
	Separation and compression
	Visual

	3.
	Registering of the process of casting and floating, including the time process, possible interruptions and disturbances.
	Measurement

	4.
	Temperature conditions, including temperature differences in the concrete
	Visual and 

Measurement

	5.
	After care, including methods and progress
	Visual

	6.
	Registering of climatic conditions at pouring (wind speed, air temperature, relative air moisture content, sunshine and rain)
	Visual and 

Measurement

	7.
	Time of striking of formwork
	Visual and 

Measurement

	8.
	After striking of formwork, the concrete should be inspected
	Visual


	
	Control activity 
	
	

	date
	1
	2
	3
	4
	5
	6
	7
	8
	9
	be marks
	sign

	20/05/13
	x
	
	
	
	
	
	
	
	
	Ok
	Maria

	20/05/13
	
	x
	
	
	
	
	
	
	
	Ok
	Maria

	20/05/13
	
	
	x
	
	
	
	
	
	
	Ok
	Maria

	20/05/13
	
	
	
	x
	
	
	
	
	
	Ok
	Maria

	20/05/13
	
	
	
	
	x
	
	
	
	
	Ok
	Maria

	20/05/13
	
	
	
	
	
	x
	
	
	
	Ok
	Maria

	20/05/13
	
	
	
	
	
	
	x
	
	
	Ok
	Maria

	20/05/13
	
	
	
	
	
	
	
	x
	
	Ok
	Maria


Date: 25/05/2013
   Sign:  
Maria Prieto
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