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Case

for

Interim certificate nr: 1

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

Contractor

14.330.277

254.814

203.851

0

0

203.851

0

203.851

50.963
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Case

for

Interim certificate nr: 2

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount 822.624

2 Extrawork ex. VAT 0

3 Omission work ex VAT 0

4 Cuntract amount 822.624

5 Earlier paid 203.851

6 Total 618.773

7 VAT 154.693

8 To be paid 773.467

Date / Date /

Contractor Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

14.330.277
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Case

for

Interim certificate nr: 3

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Contractor Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

547.006

14.330.277 1.260.230

0

0

1.260.230

822.624

437.605

109.401
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Case

for

Interim certificate nr: 4

Final bill.: Date 30.06.12

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

0

Svanekøkkenet Århus

598.321

Contractor

0

0

1.738.886

1.260.230

478.657

119.664

14.330.277 1.738.886
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Case

for

Interim certificate nr: 5

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Recieved

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

2.863.133

1.738.886

1.124.246

281.062

1.405.308

Contractor

14.330.277 2.863.133

0

0
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Case

for

Interim certificate nr: 6

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

3.832.357

958.089

4.790.446

Contractor

14.330.277 6.695.489

0

0

6.695.489

2.863.133
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Case

for

Interim certificate nr: 7

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

2.456.326,44

Contractor

0,00

0,00

8.660.550,50

6.695.489,35

1.965.061,15

491.265,29

14.330.277 8.660.550,50

0
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Case

for

Interim certificate nr: 8

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

10.529.787

8.660.551

1.869.236

467.309

2.336.545

Contractor

14.330.277 10.529.787

0

0

Svanekøkkenet Århus

0
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Case

for

Interim certificate nr: 9

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

1.862.533

465.633

2.328.166

Contractor

14.330.277 12.392.320

0

0

12.392.320

10.529.787
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Case

for

Interim certificate nr: 10

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Contractor Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

0

14.330.277

0

12.392.320

1.937.957

484.489

2.422.447

14.330.277 14.330.277
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Case

for

Interim certificate nr: 11

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Svanekøkkenet Århus

0

Contractor

0

14.330.277

-14.330.277

-3.582.569

-17.912.846

14.330.277 0

0

0
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for Enclosure A
Interim certificate nr:1
Final bill pr.:

APRIL 2013 Contract nr.
Contract nr. Maincontract

Executed
Distributionlist 14.330.277 kr. Amount in kr.

124.037 50% 62019

134.058 10% 13406

526.175 23% 121020

308602 2,4% 7406

1.368.385 0% 0

2.589.869 0% 0

9.279.151 0% 0

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 203851,00

Contractamount ex. VAT transfered to page 1

Running site

Rig/ unrig site

Soil works

Sewer works

Concrete works

Concrete elements

Subcontractor



Handbook
For project and construction management

Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:2
Final bill pr.:

MAY 2013 Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62019

134058 20% 26812

526175 47% 247302

308602 100,0% 308602

1368385 13% 177890

2589869 0% 0

9279151 0% 0

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 822624

Contractamount ex. VAT transfered to page 1

Subcontractor

Rig/ unrig site

Running site

Soil works

Sewer works

Concrete Works

Concrete elements
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:3
Final bill pr.:

JUNE 2013 Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 30% 40217,4

526175 47% 247302,25

308602 100% 308602

1368385 44% 602089,4

2589869 0% 0

9279151 0% 0

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 1260230

Contractamount ex. VAT transfered to page 1

Soil works

Sewer works

Concrete Works

Concrete elements

Subcontractor

Rig/ unrig site

Running site
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:04
Final bill pr.:

JULY 2013 Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 40% 53623

526175 47% 247302

308602 100% 308602

1368385 78% 1067340

2589869 0% 0

9279151 0% 0

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 1738886

Contractamount ex. VAT transfered to page 1

Concrete Works

Concrete elements

Subcontractor

Rig/ unrig site

Running site

Soil works

Sewer works
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:5

AUGUST 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 50% 67029

526175 100% 526175

308602 100% 308602

1368385 100% 1368385

2589869 20,5% 530923

9279151 0% 0

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 2863133

Contractamount ex. VAT transfered to page 1

Subcontractor

Rig/ unrig site

Running site

Soil works

Sewer works

Concrete Works

Concrete elements
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:6

SEPTEMBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 60% 80435

526175 100% 526175

308602 100% 308602

1368385 100% 1368385

2589869 96,3% 2494044

9279151 20% 1855830,2

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 6695489

Contractamount ex. VAT transfered to page 1

Soil works

Sewer works

Concrete Works

Concrete elements

Subcontractor

Rig/ unrig site

Running site
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:7

OCTOBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 70% 93841

526175 100% 526175

308602 100% 308602

1368385 100% 1368385

2589869 100% 2589869

9279151 40% 3711660

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 8660551

Contractamount ex. VAT transfered to page 1

Concrete Works

Concrete elements

Subcontractor

Rig/ unrig site

Running site

Soil works

Sewer works
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:8

NOVEMBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 80% 107246,4

526175 100% 526175

308602 100% 308602

1368385 100% 1368385

2589869 100% 2589869

9279151 60% 5567490,6

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 10529786,5

Contractamount ex. VAT transfered to page 1

Subcontractor

Rig/ unrig site

Running site

Soil works

Sewer works

Concrete Works

Concrete elements
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr:9

DECEMBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 50% 62018,5

134058 85% 113949

526175 100% 526175

308602 100% 308602

1368385 100% 1368385

2589869 100% 2589869

9279151 80% 7423321

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 12392320

Contractamount ex. VAT transfered to page 1

Soil works

Sewer works

Concrete Works

Concrete elements

Subcontractor

Rig/ unrig site

Running site
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Enclosure A to interim certificate page 1

Case Svanekøkkenet Århus

for 0 Enclosure A
Interim certificate nr: 10

JANUARY 2014 Final bill pr.:
Contract nr.
Contract nr. Maincontract

Executed
Distributionlist kr. Amount in kr.

124037 100% 124037

134058 100% 134058

526175 100% 526175

308602 100% 308602

1368385 100% 1368385

2589869 100% 2589869

9279151 100% 9279151

0

0

0

0

0

0

0

0

0

0
Contract amount ex VAT 14.330.277 14330277

Contractamount ex. VAT transfered to page 1

Concrete Works

Concrete elements

Subcontractor

Rig/ unrig site

Running site

Soil works

Sewer works


