
Legal line of time

Binding period for subcontractors if confidential tender

Binding period for subcontractors if restricted tender

Preparing min. 20 dage.

Negotiation Max. 8 working days

Tender Tender Contracting Execution

pre-meeting with client Siteplan
Date: 14/02/2013 date: 08/04/2013

Registrations office Securityplan
date: 01/04/2013

Request of localplan workingplan
date: 27/03/2013

Tenderdocuments received Performance Bond main - and subcontractor
Date: 18/02/2013 Date: 25/03/2013

Tendermaterial send Tender subcontractors quantity control Performance bonds client and maincontractor
Date: 18/02/2013 Date and time: 04/03/2013 at 09:00 18/03/2013 Date 22/03/2013 informations to neighbours

date: 15/04/2013
Request for tenderdocuments Send tendermat. Negotiation meeting Contract maincontr.subcontractor

to subcontractors date: 27/04/2013 Date: 13/03/2013 Date: 20/03/2013 the client setting out
Are they interested? main grid lines and heights

Scrutiny of the invitation date: 25/02/2013 calling inn from employer Call in subcontractors date: 12/04/2013
to negotiating meeting Date: 19/03/2013 The client takes out insurnce

Invitation to tender date 11703/2013 date:11/04/2013
Invitation to tender Bid to subcontractors Contract client -  maincontractor
Public or selected from subcontractors date: 22/02/2013 Tender Date: 19/03/2013 Report to  the danish working environment authority Start of work
Date: 11/02/2013 date: 20/02/2013 Date: 08/03/2013 ( client or coordinator) Date:22/04/2013 

Call in for subcontractors o´clock 9:00 date: 09/04/2013
(confidential tender)

If confidential tender If restricted tender

Min 15 working Days

Date: /

The period the offer shall be open for acceptance is  40 days.

Date: 14/02/2013

Date: 12/02/2013

Date: /

Act of tender  procedures § 3 stk 2

Act of tender  procedures § 10 & § 11 stk 1, 2 & 
3

Project: Svanekøkkenet Århus
Erection of an office building with 2 storeys 

and the establishment of roads, paths and 

parking areas.

Act of tender  

procedures § 2-12
GC 92 §§ 6 and 7

Price and time cirkular  § 7 

stk. 2

From acceptance to start of 

execution 

min. 20 working. Dage.

Ordinnance. nr. 1416 af 

27.12.2008

GC 92 § 8 Stk 1

GC 92 § 19 Stk 1-3

Ordinance nr 1516 af 

16/12/2010

on the installation of 

Price and time cirkular § 7 stk. 1

from receiving tendermaterial to 

tender - least 15 days



Legal line of time

MAX: 15 working days
        days Max. 15working days

Completion notice  Handing over Final account Payment 1. year inspection 5 years inspections
and handing over The employer  

takes over the responsiblility

Clients payment (the interim payment)
Date: 13/05/2013

Health and safety meeting
Date: 09/05/2013

Health and safety meeting
Date: 26/04/2013

Additional works Stopping the work Completion notice from the maincontractor
request/agreement date:18/05/2013 Date: 30/09/2013
date Handing over meeting

Site meeting The subcontractors limit for fixing the "defects" date: 15/10/2013
Date: 24/04/2013  Date: 29/09/2013

  The client calls for handing over meeting
Request for interim payment submittet Written notice Go through the work with the subcontractor  date: 03/10/2013
Date: 23/04/2013 of 5 working days Date: 28/09/2013

date: 14/05/2013 The work is completed
Site meeting Site meeting Completion notice from the subcontractor Date: 02/10/2013 The performance bond The contractor submit  The client The performance bond The performance bond 
Date:22/04/2013 date: 13/05/2013 Date: 26/09/2013 shall be reduced to the final account pays shall be reduced to shall be reduced to

10% to the client Date: 2% 0
date: 15/10/2013 Date: 02/12/2013 20/12/2013 date: 20/12/2014 Date: 20/12/2018

interest

Sending the bill 15 working days Handing over
date

If the payment is to late
Due date

If the payment is  to late Final account due date Interest from
Receiving the bill timely payment Interest from receiving the bill date: Timely paying: date: the due date
date: date: Interest Jfr. GC 92 § 22 , 11

Max. 25/35 working days

Max. 25/35 working days Max 15 working days

objections against site meetings statements Min 5 working days

  max. 10 working

GC 92 § 28 

subsection 1 GC 92 § 22, 

GC 92 § 22 stk 1

15 working days

GC 92 § 19

at latest at the time 

for confirmation the 

statement

GC 92 § 14.

Additional works has 

to be confirmed by 

the employer before 

done.

GC 92 § 19

Jf.GC 92 § 22 , 8  

Stopping the work 

because of no payment


