
Sewer Works

Code Machines

EV 5

DT 4

WC 3

CD 2

WB 1Wheel Loader (Bobcat S-130/753)

JULY 2013 SEPTEMBER 2013 OCTOBER 2013APRIL 2013 MAY 2013 JUNE 2013
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Excavator (Volvo ECR88 PLUS)                               

Dumper (Thwaites dumper 6 ton)                                              

Wheel Loader (Cat 247  bæltelæsser)                                       

Compactor (Dynapac CC800 tromle)

Concrete Works

Machinery code

Soil Works

Workers at site shedule.                           

Max number of workers at site: 8

Workers

9

Max manning weeks 18,19,20 (4 

workers)

Max manning week  (4 workers)

Concrete Element Works

Max manning weeks 35-40 (4 workers)

Max manning weeks 17,18,22,32,33,35  

(4workers)

Svanekøkkenet Århus

Start Week 

Nr
week 21

Maning and machine week by week for:

week 17 week 22 week 23week 18 week 19 week 20 week 25 week 26 week 27 week 28week 24 week 29 week 30 week 31 week 32 week 33 week 40

AUGUST 2013

week 34 week 35 week 36 week 38 week 39week 37


