Company: VIAConstruction Ltd

Case: SVANEKGKKENET AARHUS | Pagel __of 1

Contract: Concrete works Case nr.:

RECEIVE CONTROL.: Reinforcement (Steel)

Control that:

= Delivery control reinforcement is implemented as identification control on site.
= |t should be ensured that the labelling is unambiguous.
= Check it is the right type (diameter)
=  Check it is the right lenghts
Date: Bill of ladding: | Supplier: Be marks: Sign:
17/05/13 Steel&Co OK Maria
Jnmy
Sign.
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