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Calculation
Date
Name

Hours Wages Unex. Unex. SOC. Materials Machines Netto CM Gross

total Total kr hours 0% rent price kr price

Soil works 358 64.440 6.444 43 31.189 104.999 126.067 333.139 83.285 416.423
0

Rig/ unrig site 0 0 0 0 0 6.592 6.592 1.648 8.240
0

Running site 0 0 0 0 0 200 200 50 250
I alt 358 64.440 6.444 43 31.189 0 111.591 0 126.267 339.931 84.983 424.913

Driving payment 50,00 Key in your own amounts 2.709 677 3386

Total 342.640 85.660 428.300
Months

contract manager 0,06 50.000 3.000 3.000
Foreman 0,60 40.000 24.000 24.000
Winterbidding list 0

Riscs 0
Stipulated payments 0

342.640
369.640 85.660

428.300
455.300

20,00CM Soilworks
Price incl. wvinter and sti. Pay.
Price excl wvinter and sti. Pay.

Soil works
20/03/2013
María Amparo Prieto

Wages Materials Machines

FrontpageCase: Svanekøkkenet Århus

Productionprice exl manegment and stipulated paymen ts
Productionprice incl. manegment and stipulated paym ents

Monthly unitprice



Summary soilworksCalculation Page 1

Frontpage! Soilworks Date
Name

180
Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 44% price price rent/ run prce price

13.02 Stripping top-soil 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 9,00 60,00 9,00 1.620,00 162,00 784,08 0,00 571,14 5.140,26 7.706,34 1,25 9.632,93
Transportation to the storage area in the 
building site.                       (Thwaites 
dumper 6 ton) hrs 17,00 60,00 17,00 3.060,00 306,00 1.481,04 0,00 285,42 4.852,14 9.699,18 1,25 12.123,98

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 26,00 4.680,00 468,00 2.265,12 0,00 9.992,40 17.405,52 21.756,90

GrosspriceWages MAT Machines

Case Svanekøkkenet Århus
41353
María Amparo Prieto



Calculation Soilworks PAGE: 2

0
Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 44% price price rent/ run prce price

13.03
Excavation for building and paving (Raw 
Soil) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Zone A + Lift and stairs basement:                                      0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 21,00 60,00 21,00 3.780,00 378,00 1.829,52 0,00 571,14 11.993,94 17.981,46 1,25 22.476,83
Transportation to storage area. (Thwaites 
dumper 6 ton) hrs 42,00 60,00 42,00 7.560,00 756,00 3.659,04 0,00 285,42 11.987,64 23.962,68 1,25 29.953,35

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Zone B + Exterior stairs: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 7,00 60,00 7,00 1.260,00 126,00 609,84 0,00 571,14 3.997,98 5.993,82 1,25 7.492,28
Transportation to storage area. (Thwaites 
dumper 6 ton) hrs 15,00 60,00 15,00 2.700,00 270,00 1.306,80 0,00 285,42 4.281,30 8.558,10 1,25 10.697,63

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Zone C: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 1,00 60,00 1,00 180,00 18,00 87,12 0,00 571,14 571,14 856,26 1,25 1.070,33
Transportation to storage area. (Thwaites 
dumper 6 ton) hrs 3,00 60,00 3,00 540,00 54,00 261,36 0,00 285,42 856,26 1.711,62 1,25 2.139,53

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 89,00 16.020,00 1.602,00 7.753,68 0,00 33.688,26 59.063,94 73.829,93

Wages MAT Machines Grossprice



Calculation Soilworks PAGE: 3

0
Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

13.04
Consolidation under building and paving 
(Backfilling) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Zone A + Lift and stairs basement: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
sand                                        (Cat 24 7  
bæltelæsser) hrs 20,00 60,00 20,00 3.600,00 360,00 1.742,40 0,00 428,28 8.565,60 14.268,00 1,25 17.835,00
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 40,00 60,00 40,00 7.200,00 720,00 3.484,80 0,00 285,42 11.416,80 22.821,60 1,25 28.527,00
Excavator to backfill                       (Volvo 
ECR88 PLUS) hrs 6,00 60,00 6,00 1.080,00 108,00 522,72 0,00 571,14 3.426,84 5.137,56 1,25 6.421,95

Sand (including delivery) m3 707,31 0,00 0,00 0,00 0,00 50,00 35.365,50 0,00 35.365,50 1,25 44.206,88
Compacting                                   
(Dynapac CC800 tromle) hrs 6,00 60,00 6,00 1.080,00 108,00 522,72 0,00 128,28 769,68 2.480,40 1,25 3.100,50

Zone B + Exterior stairs: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
sand                                        (Cat 24 7  
bæltelæsser) hrs 21,00 60,00 21,00 3.780,00 378,00 1.829,52 0,00 428,28 8.993,88 14.981,40 1,25 18.726,75
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 42,00 60,00 42,00 7.560,00 756,00 3.659,04 0,00 285,42 11.987,64 23.962,68 1,25 29.953,35
Excavator to backfill                       (Volvo 
ECR88 PLUS) hrs 7,00 60,00 7,00 1.260,00 126,00 609,84 0,00 571,14 3.997,98 5.993,82 1,25 7.492,28

Sand (including delivery) m3 745,36 0,00 0,00 0,00 0,00 50,00 37.268,00 0,00 37.268,00 1,25 46.585,00
Compacting                                   
(Dynapac CC800 tromle) hrs 7,00 60,00 7,00 1.260,00 126,00 609,84 0,00 128,28 897,96 2.893,80 1,25 3.617,25

Zone C+ D: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
sand                                        (Cat 24 7  
bæltelæsser) hrs 8,00 60,00 8,00 1.440,00 144,00 696,96 0,00 428,28 3.426,24 5.707,20 1,25 7.134,00
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 17,00 60,00 17,00 3.060,00 306,00 1.481,04 0,00 285,42 4.852,14 9.699,18 1,25 12.123,98
Excavator to backfill                       (Volvo 
ECR88 PLUS) hrs 3,00 60,00 3,00 540,00 54,00 261,36 0,00 571,14 1.713,42 2.568,78 1,25 3.210,98

Sand (including delivery) m3 298,00 0,00 0,00 0,00 0,00 50,00 14.900,00 0,00 14.900,00 1,25 18.625,00
Compacting                                   
(Dynapac CC800 tromle) hrs 3,00 60,00 3,00 540,00 54,00 261,36 0,00 128,28 384,84 1.240,20 1,25 1.550,25

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
MSG                                      (Cat 247  
bæltelæsser) hrs 5,00 60,00 5,00 900,00 90,00 435,60 0,00 428,28 2.141,40 3.567,00 1,25 4.458,75
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 11,00 60,00 11,00 1.980,00 198,00 958,32 0,00 285,42 3.139,62 6.275,94 1,25 7.844,93
Excavator to backfill                       (Volvo 
ECR88 PLUS) hrs 2,00 60,00 2,00 360,00 36,00 174,24 0,00 571,14 1.142,28 1.712,52 1,25 2.140,65

MSG (including delivery) m3 194,06 0,00 0,00 0,00 0,00 90,00 17.465,40 0,00 17.465,40 1,25 21.831,75
Compacting                                   
(Dynapac CC800 tromle) hrs 2,00 60,00 2,00 360,00 36,00 174,24 0,00 128,28 256,56 826,80 1,25 1.033,50

Total to summary up 200,00 36.000,00 3.600,00 17.424,00 104.998,90 67.112,88 229.135,78 286.419,73

GrosspriceWages MAT Machines



Calculation Soilworks PAGE: 4

0
Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

13.05
Regulating terrain (Backfilling TopSoil in 
Green Area) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Backfilling topsoil in green area. Wheel 
loader: Cat 247  bæltelæsser hrs 13,00 60,00 13,00 2.340,00 234,00 1.132,56 0,00 428,28 5.567,64 9.274,20 1,25 11.592,75
 Transportation from the storage area to 
the green area.                   (Thwaites 
dumper 6 ton) hrs 26,00 60,00 26,00 4.680,00 468,00 2.265,12 0,00 285,42 7.420,92 14.834,04 1,25 18.542,55
Backfilling topsoil with excavator. (Volvo 
ECR88 PLUS) hrs 4,00 60,00 4,00 720,00 72,00 348,48 0,00 571,14 2.284,56 3.425,04 1,25 4.281,30

0,00 0,00 0,00 0,00 0,00 571,14 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 43,00 7.740,00 774,00 3.746,16 0,00 15.273,12 27.533,28 34.416,60

MAT Machines GrosspriceWages



Calculation
Dato 41353

Soil works Name María Amparo Prieto

Example taken from the book A T  2 page 385

Variabel costs 333139
Rig/ unrig site 6592
Running site 200 excl driving money
Variabel costs total 339931

Contribution margin
CM own p. 20,00% Key your own CM from own. Pr. 424913 Price is excl winter and stipulated benefits

Profit total 84983 20,00% Profit incl Capacati/ financing cost

Fix the riscs if there are any. 0 Key in the total in thousand kr.

Capacati costs in relation to the budget
Administration costs 9,0% 38242

Financing and guarantees 1,0% 4249

The  margin after paying the capasity costs 382422
42491 10% Profit (after Capacati/ financing cost)

Gross ownproduction 424913

Conversionfactor 339931 1,25

44% Key in your own costs from the calculation ef the s alarycalculation
180 krWage factor

Case: Svanekøkkenet Århus

Costs

Social costs



Frontpage Calculation Case Running Site Page : 1
Date

Soilworks Name:
Minutfactor 180

Running
arbejdets art Unit Quantity Unit Hours Wage Day wage SOC. Unit materials Netto  factor Gross

minuts total Total 0% 0% price total prce price

Scaffolding m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Smaller machines mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Telephon mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Dining cabib mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Sanitary cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Foremans cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Manages cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Cabin for meetings mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Material container mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Tower crane mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Mobile crane mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane operator mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts for persons mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Saxlifts mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Heating up mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Surveying timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Steel sheets m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Cleaning cabins timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Outdoor cleaning timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Container heavy stk 2,00 0,00 0,00 0,00 0,00 100,00 200,00 200,00 1,25 250,00

Container mixed stk 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Container burnable stk 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Driving money workers dage 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 200,00 200,00 250,00

Svanekøkkenet Århus

GrosspriceWages Materials

María Amparo Prieto

41353



Frontpage Calculation SIDE: 1
Dato

Soil works Navn
Minutfactor 180
Rig/ unrig site

Activity Unit Quantity hours Hours Wage Day wage SOC. Unit. Materials Netto Factor Gross

pr unit total total 0% 0% price price price

Arrangement of the site 0,00 0 0,00 0,00 0,00 0,00 1,25 0,00

Set up cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Set up sanitary cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Pick down cabibns 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

El instalations 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

LigthsBelysning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Water 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Telephone 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Mobile crane 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane tracks 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Site roads 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Steelp sheets 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Fences 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Gates 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Final cleaning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Transport of cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Transport of machinery trips 2,00 0,00 0,00 0,00 0,00 3.296,00 6.592,00 6.592,00 1,25 8.240,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 6.592,00 6.592,00 8.240,00

Grossprice

41353
María Amparo Prieto

Wages MAT

Rig/ unrig siteCase: Svanekøkkenet Århus


