
Pos.:  Name

Date
Case

Activity: Reference: 

Calc. Quant.: 153 pcs

Guiding time: 0,87 mh/ pcs 52,00 min/ pcs
add./red.

Add. Small quant. 24% 12,48

Total 64,48

conditions: Difficulty of the work 2% 1,29

Volume OK 2% 1,29

Weather / season Winter 0% 0,00

distance 0 1% 0,64

Other No 0% 0,00
67,70

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 67,70

0,23 mh/ pcs + 0,25 mh/ pcs + 0,39 mh/ pcs

Calculation of manhours

Slab-elements of 
concrete

transport of elements to intermediate bunker+Mounting, coupling, support and adjustment of the elements+Jointing 
e.g. casting out the joints with concrete incl. reinforcing or stopping by 

mineralwool along the sides

Total 



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 63 pcs

Guiding time: 1,57 mh/ pcs 94,20 min/ pcs 
add./red.

Add. Small quant. 21% 19,78

Total 113,98

conditions: Difficulty of the work 2% 2,28

Volume OK 2% 2,28

Weather / season Winter 0% 0,00

distance 0 1% 1,14

Other No 0% 0,00
119,68

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 119,68

External walls of 
concrete

transport of elements to intermediate bunker + Mounting, coupling, support and adjustment of the 
elements+Jointing e.g. casting out the joints with concrete incl. reinforcing or stopping by 

mineralwool along the sides

Total 

Calculation of manhours

0,19 mh/ pcs + 1,0 mh/ pcs + 0,38 mh/ pcs 



Pos.: 0 Name

Date
Case

Activity: Reference: 

Calc. Quant.: 33 pcs

Guiding time: 1,25 mh/ pcs 75,00 min/ pcs
add./red.

Add. Small quant. 21% 15,75

Total 90,75

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00
90,75

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 90,75

Total 

Calculation of manhours

Internal walls of 
concrete

transport of elements to intermediate bunker + Mounting, coupling, support and adjustment of the 
elements+Jointing e.g. casting out the joints with concrete incl. reinforcing or stopping by 

mineralwool along the sides

0,15 mh/ pcs + 0,60 mh/ pcs + 0,50 mh/ pcs



Pos.:  Name

Date
Case

Activity: Columns Reference: 

Calc. Quant.: 15 pcs

Guiding time: 1,12 mh/pcs 67,20 min/pcs 
add./red.

Add. Small quant. 21% 14,11

Total 81,31

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 1% 0,81

Other No 0% 0,00
82,13

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 82,13

Total 

Calculation of manhours

transport of elements to intermediate bunker + Mounting, coupling, support and adjustment of the 
elements+Jointing e.g. casting out the joints with concrete incl. reinforcing or stopping by 

mineralwool along the sides

0,12 mh/pcs + 0,90 mh/pcs + 0,10 mh/pcs 



Pos.:  Name

Date
Case

Activity: Beams Reference: 

Calc. Quant.:

Guiding time: 1,12 mh/pcs 67,2 min/pcs 
add./red.

Add. Small quant. 21% 14,112

Total 81,312

conditions: Difficulty of the work 0% 0

Volume OK 0% 0

Weather / season Winter 0% 0

distance 0 1% 0,81312

Other No 0% 0
82,12512

Workrelated allowance:

Scaffolding No 0% 0

Other No 0% 0

Total 82,13

Total 

0,12 mh/pcs + 0,90 mh/pcs + 0,10 mh/pcs 

Calculation of manhours

transport of elements to intermediate bunker + Mounting, coupling, support and adjustment of the 
elements+Jointing e.g. casting out the joints with concrete incl. reinforcing or stopping by 

mineralwool along the sides


