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MAY 2013

Week 32

MAY 2013

Week 3

MAY 2013

week 1

NOVEMBER 2012

Week 1

Sunday 12 Monday 13 Tuesday 14
Wednesday 

15
Thursday 16 Friday 17 Saturday 18 Sunday 19

0,34

6,8

2,65

Excavation

Transport of Soil to storage area

Installation pipes

Backfilling: Transport of soil from storage area 

Compacting

Sewer pipes

Backfilling: Wheel Loader to load the dumper with sand 

Backfilling: Transport of sand from storage area  

Backfilling: Excavator to backfill with sand (1rst layer)

Backfilling: Wheel Loader to load the dumper with soil  

Backfilling: Excavator to backfill with soil (2nd layer)

SEWER/CONCRETE WORKS

Duration of days of task (in 

total)
Man power

Blinding layer

Reinforcement

Connexion to Public System 0,17

Flushing and TV inspection

Excavation

Backfilling: Excavator to backfill with sand (1rst layer)

Compacting

Road drainage

Transport of Soil to storage area

Installation of pipes

Excavation

Transport of Soil to storage area

Compacting

Installation Pump and automatics

Rainwater pipes

Friday 3 Saturday 4 Sunday 5 Monday 6 Tuesday 7
Wednesday 

8
Thursday 9 Friday 10 Saturday 11

5

0,6

1,25

Monday 20 Tuesday 21
Wednesday 

22
Thursday 23 Friday 24 Saturday 25 Sunday 26

Backfilling: Wheel Loader to load the dumper with MSG

Backfilling: Transport of MSG from storage area  

Backfilling: Excavator to backfill with MSG (3rd layer)

Intallation pipes

Backfilling: Wheel Loader to load the dumper with sand 

Backfilling: Excavator to backfill with soil (2nd layer)

Backfilling: Transport of sand from storage area  

Backfilling: Excavator to backfill with sand (1rst layer)

Backfilling: Wheel Loader to load the dumper with soil  

Backfilling: Transport of soil from storage area 

Formworks elements 

Other materials 

Backfilling: Wheel Loader to load the dumper with sand 

Backfilling: Transport of sand from storage area  

Backfilling: Wheel Loader to load the dumper with soil  

Backfilling: Transport of soil from storage area 

Backfilling: Excavator to backfill with soil (2nd layer)

Point and trench foundations (elements A,B,C)


