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Workers at site shedule.
Max number of workers at site:

8

Soil Works

Workers

Max manning weeks 17,18,22,32,33,35
(4workers)

Sewer Works

Max manning weeks 18,19,20 (4
workers)

Concrete Works

Max manning week (4 workers)

Concrete Element Works

Max manning weeks 35-40 (4 workers)

10
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Machinery code

Code

Machines

Excavator (Volvo ECR88 PLUS)
Dumper (Thwaites dumper 6 ton)
Wheel Loader (Cat 247 bzeltelzesser)
Compactor (Dynapac CC800 tromle)

Wheel Loader (Bobcat S-130/753)

5

4
3
2
1

_




