Svanekgkkenet Arhus

Calculation Case: Frontpage
. Date 20/03/2013
Soil works Name Maria Amparo Prieto
Wages Materials Machines
Hours Wages Unex. Unex. SOC. Materials Machines Netto CM Gross
total Total kr hours 0% rent price kr price

Soil works 358 64.440 6.444 43 31.189 104.999 126.067( 333.139 83.285 416.423

0
Rig/ unrig site 0 0 0 0 0 6.592 6.592 1.648 8.240

0
Running site 0 0 0 0 0 200 200 50 250
| alt 358 64.440 6.444 43 31.189 0| 111.591 0| 126.267| 339.931 84.983 424913
Driving payment 50,00 Key in your own amounts 2.709 677 3386

l l l
Total 342.640 85.660 428.300
Months Monthly unitprice
contract manager 0,06 50.000 3.000 3.000
Foreman 0,60 40.000 24.000 24.000
Winterbidding list 0
Riscs 0
Stipulated payments 0
Productionprice ex] manegment and stipulated paymen ts 342.640

Productionprice incl. manegment and stipulated paym ents 369.640 85.660
| | | | Price excl wvinter and sti. Pay. 428.300
Price incl. wvinter and sti. Pay. 455.300
CM Soilworks 20,00




Summary so Calculation Case Svanekgkkenet Arhus Page 1
Frontpage! Soilworks Date 41353
Name Maria Amparo Prieto
180 . .
) Wages MAT Machines Grossprice
Ownproduction
POS Activity Unit | Quantity | Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross
NR. pr. unit total Total kr. 10% 44% price price rent/ run prce price
13.02 Stripping top-soil 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Excavation (Volvo ECR88 PLUS) hrs 9,00 60,00 9,00 1.620,00 162,00 784,08 0,00 571,14| 5.140,26 7.706,34 1,25 9.632,93
Transportation to the storage area in the
building site. (Thwaites
dumper 6 ton) hrs 17,00 60,00 17,00 3.060,00 306,00 1.481,04 0,00 285,42 4.852,14 9.699,18 1,25 12.123,98
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Total to summary up 26,00 4.680,00 468,00 2.265,12 0,00 9.992,40 17.405,52 21.756,90




Calculation Soilworks PAGE: 2
0 . .
i Wages MAT Machines Grossprice
Ownproduction
POS Activity Unit | Quantity | Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross
NR. pr. unit total Total kr. 10% 44% price price rent/ run prce price
Excavation for building and paving (Raw
13.03 Soil) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Zone A + Lift and stairs basement: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Excavation (Volvo ECR88 PLUS) hrs 21,00 60,00 21,00 3.780,00 378,00 1.829,52 0,00 571,14 11.993,94 17.981,46 1,25 22.476,83
Transportation to storage area. (Thwaites
dumper 6 ton) hrs 42,00 60,00 42,00 7.560,00 756,00 3.659,04 0,00 285,42 11.987,64 23.962,68 1,25 29.953,35
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Zone B + Exterior stairs: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Excavation (Volvo ECR88 PLUS) hrs 7,00 60,00 7,00 1.260,00 126,00 609,84 0,00 571,14 3.997,98 5.993,82 1,25 7.492,28
Transportation to storage area. (Thwaites
dumper 6 ton) hrs 15,00 60,00 15,00 2.700,00 270,00 1.306,80 0,00 285,42 4.281,30 8.558,10 1,25 10.697,63
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Zone C: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Excavation (Volvo ECR88 PLUS) hrs 1,00 60,00 1,00 180,00 18,00 87,12 0,00 571,14 571,14 856,26 1,25 1.070,33
Transportation to storage area. (Thwaites
dumper 6 ton) hrs 3,00 60,00 3,00 540,00 54,00 261,36 0,00 285,42 856,26 1.711,62 1,25 2.139,53
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Total to summary up 89,00] 16.020,00 1.602,00 7.753,68 0,00 33.688,26 59.063,94 73.829,93




Calculation Soilworks PAGE: 3
0 . .
) Wages MAT Machines Grossprice
Ownproduction
POS Activity Unit | Quantity | Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross
NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price
Consolidation under building and paving
13.04 (Backfilling) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Zone A + Lift and stairs basement: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with
sand (Cat247
beeltelaesser) hrs 20,00 60,00 20,00 3.600,00 360,00 1.742,40 0,00 428,28 8.565,60 14.268,00 1,25 17.835,00
Transportation from storage area
(Thwaites dumper 6 ton) hrs 40,00 60,00 40,00 7.200,00 720,00 3.484,80 0,00 285,42 11.416,80 22.821,60 1,25 28.527,00
Excavator to backfill (Volvo
ECR88 PLUS) hrs 6,00 60,00 6,00 1.080,00 108,00 522,72 0,00 571,14 3.426,84 5.137,56 1,25 6.421,95
Sand (including delivery) m3 707,31 0,00 0,00 0,00 0,00 50,00] 35.365,50 0,00 35.365,50 1,25 44.206,88
Compacting
(Dynapac CC800 tromle) hrs 6,00 60,00 6,00 1.080,00 108,00 522,72 0,00 128,28 769,68 2.480,40 1,25 3.100,50
Zone B + Exterior stairs: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with
sand (Cat247
beelteleesser) hrs 21,00 60,00 21,00 3.780,00 378,00 1.829,52 0,00 428,28 8.993,88 14.981,40 1,25 18.726,75
Transportation from storage area
(Thwaites dumper 6 ton) hrs 42,00 60,00 42,00 7.560,00 756,00 3.659,04 0,00 285,42 11.987,64 23.962,68 1,25 29.953,35
Excavator to backfill (Volvo
ECR88 PLUS) hrs 7,00 60,00 7,00 1.260,00 126,00 609,84 0,00 571,14 3.997,98 5.993,82 1,25 7.492,28
Sand (including delivery) m3 745,36 0,00 0,00 0,00 0,00 50,00f 37.268,00 0,00 37.268,00 1,25 46.585,00
Compacting
(Dynapac CC800 tromle) hrs 7,00 60,00 7,00 1.260,00 126,00 609,84 0,00 128,28 897,96 2.893,80 1,25 3.617,25
Zone C+ D: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with
sand (Cat247
beeltelaesser) hrs 8,00 60,00 8,00 1.440,00 144,00 696,96 0,00 428,28 3.426,24 5.707,20 1,25 7.134,00
Transportation from storage area
(Thwaites dumper 6 ton) hrs 17,00 60,00 17,00 3.060,00 306,00 1.481,04 0,00 285,42 4.852,14 9.699,18 1,25 12.123,98
Excavator to backfill (Volvo
ECR88 PLUS) hrs 3,00 60,00 3,00 540,00 54,00 261,36 0,00 571,14 1.713,42 2.568,78 1,25 3.210,98
Sand (including delivery) m3 298,00 0,00 0,00 0,00 0,00 50,00 14.900,00 0,00 14.900,00 1,25 18.625,00
Compacting
(Dynapac CC800 tromle) hrs 3,00 60,00 3,00 540,00 54,00 261,36 0,00 128,28 384,84 1.240,20 1,25 1.550,25
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with
MSG (Cat 247
beelteleesser) hrs 5,00 60,00 5,00 900,00 90,00 435,60 0,00 428,28 2.141,40 3.567,00 1,25 4.458,75
Transportation from storage area
(Thwaites dumper 6 ton) hrs 11,00 60,00 11,00 1.980,00 198,00 958,32 0,00 285,42 3.139,62 6.275,94 1,25 7.844,93
Excavator to backfill (Volvo
ECR88 PLUS) hrs 2,00 60,00 2,00 360,00 36,00 174,24 0,00 571,14 1.142,28 1.712,52 1,25 2.140,65
MSG (including delivery) m3 194,06 0,00 0,00 0,00 0,00 90,00 17.465,40 0,00 17.465,40 1,25 21.831,75
Compacting
(Dynapac CC800 tromle) hrs 2,00 60,00 2,00 360,00 36,00 174,24 0,00 128,28 256,56 826,80 1,25 1.033,50
Total to summary up 200,00] 36.000,00 3.600,00] 17.424,00 104.998,90 67.112,88 229.135,78 286.419,73'




Calculation Soilworks PAGE: 4
0 . .
) Wages MAT Machines Grossprice
Ownproduction
POS Activity Unit | Quantity | Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross
NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price
Regulating terrain (Backfilling TopSoil in
13.05 Green Area) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Backfilling topsoil in green area. Wheel
loader: Cat 247 beelteleesser hrs 13,00 60,00 13,00 2.340,00 234,00 1.132,56 0,00 428,28 5.567,64 9.274,20 1,25 11.592,75
Transportation from the storage area to
the green area. (Thwaites
dumper 6 ton) hrs 26,00 60,00 26,00 4.680,00 468,00 2.265,12 0,00 285,42 7.420,92 14.834,04 1,25 18.542,55
Backfilling topsoil with excavator. (Volvo
ECR88 PLUS) hrs 4,00 60,00 4,00 720,00 72,00 348,48 0,00 571,14 2.284,56 3.425,04 1,25 4.281,30
0,00 0,00 0,00 0,00 0,00 571,14 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Total to summary up 43,001  7.740,00 774,001  3.746,16 0,00 15.273,12 27.533,28 34.416,60




Calculation Case:

Svanekgkkenet Arhus

Soil works

Dato 41353

Name  Maria Amparo Prieto

Costs

Example taken from the book A T 2 page 385

Variabel costs

Rig/ unrig site
Running site
Variabel costs total

Contribution margin
CM own p. 20,00% Key your own CM from own. Pr.

Profit total

Fix the riscs if there are any.

Capacati costs in relation to the budget /
Administration costs 9,0%

Financing and guarantees

The margin after paying the capasity costs

Gross ownproduction

Conversionfactor

Social costs 44%
\Wage factor 180 kr

1,0%

333139
6592
200
339931

424913

38242

4249

382422
42491

424913

339931

excl driving money

Price is excl winter and stipulated benefits
20,00% Profit incl Capacati/ financing cost

Key in the total in thousand kr.

10% Profit (after Capacati/ financing cost)

1,25

Key in your own costs from the calculation ef the s alarycalculation




Svanekgkkenet Arhus

Frontpage Calculation Case Running Site Page : 1
Date 41353
Soilworks Name: Marfa Amparo Prieto
Minutfactor 180 Wages Materials Grossprice
Running
arbejdets art Unit Quantity Unit Hours Wage Day wage SOC. Unit materials Netto factor Gross
minuts total Total 0% 0% price total prce price

Scaffolding m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Smaller machines mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Telephon mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Dining cabib mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Sanitary cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Foremans cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Manages cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Cabin for meetings mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Material container mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Tower crane mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Mobile crane mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Crane operator mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Lifts mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Lifts for persons mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Saxlifts mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Heating up mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Surveying timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Steel sheets m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Cleaning cabins timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Outdoor cleaning timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Container heavy stk 2,00 0,00 0,00 0,00 0,00 100,00 200,00 200,00 1,25 250,00
Container mixed stk 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Container burnable stk 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Driving money workers dage 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Total to summary up 0,00 0,00 0,00 0,00 200,00 200,00 250,00




Frontpage Calculation Case: Svanekgkkenet Arhus Rig/ unrig site SIDE: 1
Dato 41353
Soil works Navn Maria Amparo Prieto
N_Imutfactp ' 180 Wages MAT Grossprice
Rig/ unrig site
Activity Unit Quantity hours Hours Wage Day wage SOC. Unit. Materials Netto Factor Gross
pr unit total total 0% 0% price price price

Arrangement of the site 0,00 0 0,00 0,00 0,00 0,00 1,25 0,00
Set up cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Set up sanitary cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Pick down cabibns 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
El instalations 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
LigthsBelysning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Water 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Telephone 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Crane up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Mobile crane 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Crane tracks 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Lifts up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Site roads 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Steelp sheets 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Fences 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Gates 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Final cleaning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Transport of cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Transport of machinery trjps 2,00 0,00 0,00 0,00 0,00} 3.296,00 6.592,00 6.592,00 1,25 8.240,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Total to summary up 0,00 0,00 0,00 0,00 6.592,00 6.592,00 8.240,00
li




