Project: Svanekgkkenet Arhus

Erection of an office building with 2 storeys
and the establishment of roads, paths and
parking areas.

Price and time cirkular § 7 stk. 1
from receiving tendermaterial to L

Binding period for subcontractors if confidential tender

Legal line of time

Binding period for subcontractors if restricted tender

Act of tender procedures § 3 stk 2

Price and time cirkular § 7
stk. 2

From acceptance to start of

tender - least 15 days 4\ execution
) )
IRV S -
Min 15 working Days The period the offer shall be open for acceptance is 40 days. N Preparing min. 20 dage.
Negotiation Max. 8 working days
Act of tender - - . X ~ > .
Tender procedures § 2-12 \A — Tender Act of tender procedures § (132 ;2“§“§“ 6';n1d ; & Contractlng Ordinance nr 1516 af I Execution
e | ) : lecnsendy
16/12/2010
on the installation of
4
AN
pre-meeting with client Siteplan
Date: 14/02/2013] date: 08/04/2013
Registrations office Securityplan
Date: / date: 01/04/2013
Request of localplan workingplan
Date: / date: 27/03/2013
Tenderdocuments received Performance Bond main - and subcontractor
Date: 18/02/2013 Date: 25/03/2013
Tendermaterial send Tender subcontractors quantity control Performance bonds client and maincontractor
Date: 18/02/2013 Date and time: 04/03/2013 at 09:00 18/03/2013 Date 22/03/2013 informations to neighbours
m\w date: 15/04/2013
Request for tenderdocuments Send tendermat. Negotiation meeting Contract maincontr semeormraee
Date: 14/02/2013 to subcontractors date: 27/04/2013 Date: 13/03/2013 Date: 20/03/2013 the client setting out
Are they interested? main grid lines and heights
Scrutiny of the invitation date: 25/02/2013 calling inn _from employer Call in subcontractors  [grginnance. nr. 1416 af T _ date: 12/04(201\
Date: 12/02/2013 to negotiating meeting Date: 19/03/2013 27.12.2008 The client takes out insur
Invitation to tender date 11703/2013 date:11/04/2013

Invitation to tender Bid to subcontractors Contract client - maincontractor \
Public or selected from subcontractors date: 22/02/2013 Tender Date: 19/03/2013 Report to the danish working environment authority ~Start of work
Date: 11/02/2013 date: 20/02/2013 Date: 08/03/2013 ( client or coordinator) Date:22/04/2013

Call in for subcontractors o’clock 9:00 date: 09/04/2013

(confidential tender)

J
|

If confidential tender

If restricted tender



GC92 §28 l

Legal line of time

Suijf.GC 92§22,8 \

GC 92§22,

GC92§22stkt | > |
15 working days y\
X Stopping the work - b\
MAX: 15 working days ESPATEDEFED YL max. 10 working
¢ > days Max. 25/35 working days Max. 15working days
objections against site meetings statements Min 5 working days < > < >
< > +—>
92510 \1\ Completion notice Handing over Final account Payment 1. year inspection 5 years inspections
at latest at the time and handing over The employer .
for confirmation the takes over the responsiblility
statement
Clients payment (the interim payment)
Date: 13/05/2013
Health and safety meeting
Date: 09/05/2013
GC 92 § 14.
Additional works has Health and safety meeting
ey Date: 26/04/2013
the employer before ’
done.
Additional works _ Stopping the work Completion notice from the maincontractor
request/agreement " date:18/05/2013 Date: 30/09/2013
date |Handing over meeting
Site meeting The subcontractors limit for fixing the "defects” date: 15/10/2013
Date: 24/04/2013 Date: 29/09/2013
The client calls’for handing over meeting
Request for interim payment submittet Written notice Go through the work with the subcontractor date: 03/10/2013
'\ Date: 23/04/2013 of 5 working days Date: 28/09/2013
™~ date: 14/05/2013 The work is completed
Site meeting \ Site meeting Completion notice from the subcontractor Date: 02/10/2013 The performance bond The contractor submit The client The performance bon(The performance bond
Date:22/04/2013 date: 13/05/2013 Date: 26/09/2013 shall be reduced to the final account pays shall be reduced to  shall be reduced to
10% to the client Date: 2% 0
date: 15/10/2013 Date: 02/12/2013 20/12/2013 date: 20/12/2014 Date: 20/12/2018

Sending the bill
date

Due date

interest

)

15 working days

*

!

Receiving the bill

date:

|
/4

timely payment

date:

If the payment is to late
Interest from receiving the bill

Max. 25/35 working days
Handing over |

Max 15 working days

*
*

Final account
date:

due date

} If the payment is to late

Timely paying: date:

Interest

Interest from
the due date
Jr.GC928§22,11



