
Liquidity budget maincontract
Activity January February March April May June July August Septembre Oktobre November December Januar Februar Netto Gross %

Netto CM Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross

POS 1 455.300 526.175 0 0 0 0 0 0 0 120.757 104.491 126.440 109.409 0 0 0 0 278.978 241.400 0 0 0 0 0 0 0 0 0 0 0 455.300 526.175

0% 0% 0% 23% 24% 0% 0% 53% 0% 0% 0% 0% 0% 0% 100%

POS 2 267.033 308.602 0 0 0 0 0 0 0 7.406 6.409 301.196 260.625 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 267.033 308.602

0% 0% 0% 2,4% 97,6% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

POS 3 1.184.064 1.368.385 0 0 0 0 0 0 0 0 0 177.890 153.928 424.199 367.060 465.251 402.582 301.045 260.494 0 0 0 0 0 0 0 0 0 0 0 1.184.064 1.368.385

0% 0% 0% 0% 13% 31% 34% 22% 0% 0% 0% 0% 0% 0% 100%

POS 4 2.241.013 2.589.869 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 530.923 459.408 1.963.897 1.699.360 95.048 82.245 0 0 0 0 0 0 0 2.241.013 2.589.869

0% 0% 0% 0% 0% 0% 0% 20,5% 75,8% 3,67% 0% 0% 0% 0% 100%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

POS 5 107.329 124.037 0 0 0 0 0 0 0 62.018 53.664 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 62.018 53.664 0 107.329 124.037

0% 0% 0% 50% 0% 0% 0% 0% 0% 0% 0% 0% 50% 100%

POS 8 116.000 134.058 0 0 0 0 0 0 0 13.406 11.600 13.406 11.600 13.406 11.600 13.406 11.600 13.406 11.600 13.406 11.600 13.406 11.600 13.406 11.600 6.703 5.800 20.109 17.400 0 116.000 134.058

0% 0% 0% 10% 10% 10% 10% 10% 10% 10% 10% 5% 15% 100%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

POS 9 8.029.249 9.279.151 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1.855.830 1.605.850 1.855.830 1.605.850 1.855.830 1.605.850 1.855.830 1.605.850 1.855.830 1.605.850 0 8.029.249 9.279.151

0% 0% 0% 0% 0% 0% 0% 0% 20% 20% 20% 20% 20% 100%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Sum 12.399.988 1.930.288 14.330.276 0 0 0 0 0 0 0 203.588 176.165 618.932 535.561 437.605 378.660 478.657 414.182 1.124.352 972.902 3.833.133 3.316.810 1.964.284 1.699.695 1.869.236 1.617.450 1.862.533 1.611.650 1.937.957 1.676.914 0 12.399.988 14.330.276 Control

0 0 0 0 176.165 535.561 378.660 414.182 972.902 3.316.810 1.699.695 1.617.450 1.611.650 1.676.914

0 0 0 0 176.165 711.726 1.090.386 1.504.567 2.477.469 5.794.279 7.493.974 9.111.424 10.723.074 12.399.988

0 0 0 203.588 618.932 437.605 478.657 1.124.352 3.833.133 1.964.284 1.869.236 1.862.533 1.937.957

0 0 203.588 822.519 1.260.125 1.738.781 2.863.133 6.696.266 8.660.550 10.529.786 12.392.319 14.330.276 14.330.276

0

0 0 0 203.588 618.932 437.605 478.657 1.124.352 3.833.133 1.964.284 1.869.236 1.862.533 1.937.957

0 0 0 203.588 822.519 1.260.125 1.738.781 2.863.133 6.696.266 8.660.550 10.529.786 12.392.319

0 0 0 0 27.423 110.793 169.739 234.214 385.664 901.987 1.166.576 1.418.362 1.669.245 1.930.288Liquidity
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