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The contract has been handed over according to the agreement and documents issued later  

  
Trade Main contract  
   
    
PRESENT Client SVANEKØKKENET AARHUS  
 Trade Main contract  
 Contractor VIAConstruction Ltd  
    
   
EXTEND Extent of the trade is described in following documents: Project de-

scriptions 
 Contract agreement dated : 19/03/2013 
   
   
   
HANDING OVER The work is handed over with a delay in the followings day NO DELAY 
   
   
DEFECTS The trade is handed over with the defects described in the defect list dated : 15/10/2013 
 Furthermore following defect has been found:  
   
 NO DEFECTS  
   
   
   
   
EXECUTION Above mentioned defects must be corrected before:  
 Corrected defects are documented in the defect list with the contractor’s signa-

ture. 
 

   
   
ECONOMY Before the defects has been corrected the following amount will be detained :  
   
 Furthermore the following work has been postponed as agreed:  
   
   
   
   
 In the final interim certificate the following amount will be detained excl. VAT  
   
   
TIME 1- Year inspection must be carried out no later than: 20/12/2014 
                The liability period according to AB 92 expires  
   
   
SIGNATURE VIAConstruction Ltd 15/10/2013 
 Contractor Date 
   
 SVANEKØKKENET AARHUS 15/10/2013 
 Client Date 
   

 


