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Contract:     Concrete works  Sag nr.:                           
 
PROCESS CONTROL:  CONTROL  

CIRKUMFERENC
E 
 

 

Building part: Foundations- Formworks 
 

House nr.      part nr.:    
 
NR. 

 
CONTROLD BY:  FOREMAN 

CONTROL- 
METHODE: 

Control of formwork before casting should comprise:  

1 Geometry Visual + Measure 

2 Stability and anchorage Visual + Measure 
+ Physical test 

3 Tightness Visual 

4 Cleanliness, roughness and moisture and casting 
joints. 

Visual 

5 Keeping moist the formwork made of absorbent 
materials 

Visual 

6 Appearance Visual 

7 Rebates, casting-in parts and fittings, and similar Visual 

8 Applied anti-adhesive materials Visual 

 
 Control activity    
date 1 2 3 4 5 6 7 8 9 be marks sign 
20/05/13 x         Ok Maria 

20/05/13  x        Ok Maria 

20/05/13   x       Ok Maria 

20/05/13    x      Ok Maria 

20/05/13     x     Ok Maria 

20/05/13      x    Ok Maria 

20/05/13       x   Ok Maria 

20/05/13        x  Ok Maria 

            
            
            
            
 
 
 

Date: 25/05/2013    Sign:   Maria Prieto     
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