Handbook
For project and construction management

PROJECT: Svanekøkkenet Århus
WEEK: 17      Rig and running site

	Activity Area
	Green
	Yellow
	Red
	Remarks


	Bordering
	X
	
	
	

	Sheds/Barracks
	
	X
	
	Need to be placed near the entrance to the site, to avoid visitors to work through the site.
The changing rooms must also be near the entrance so that the workers don’t have to cross the site without working clothes and protection.

	Access Roads
	
	X
	
	There is an entrance in Vintervej but it is more suitable to open a provisional entrance during all the works in Viborgvej. There is more space for the machines and vehicles and it is closer to the storage area.

	Lightning
	X
	
	
	

	Electricity
	X
	
	
	

	Ladders

	X
	
	
	

	Storage Areas
	
	X
	
	Need to be placed inside the site but far enough from the works to not disturb and interrumpt them.


	Materials
	X
	
	
	

	Scaffolding
	X
	
	
	

	Personal Safety Accesories
	X
	
	
	Will be kept in the sheds, near the entrance, so the workers have to walk the minimum distance without protections.


	Fencing
	X
	
	
	All the building site must have fences around. The fences have gavalnized mesh and stand in concrete supports. They must be stable and avoid particle projections.

	Cleaning
	
	X
	
	Cleaning is needed after everywork. We do not start a new activity without cleaning previously the working area.


	Dangerous liquids/materials

	
	
	
	NONE
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