
Calculation
Date
Name

Hours Wages Unex. Unex. SOC. Materials Machines Netto CM Gro ss

total Total kr hours 44% rent price kr price

Concrete works 410 73.766 2.213 15 33.431 1.624.808 0 1.734.218 433.554 2.167.772
0

Rig/ unrig site 0 0 0 0 0 10.690 10.690 2.673 13.363
0

Running site 0 0 0 0 0 56.187 56.187 14.047 70.234
Total 410 73.766 2.213 15 33.431 0 1.635.498 0 56.187 1.801.095 450.274 2.251.368

Driving money 0,00 Key in your own amount 0 0 0

Total 1.801.095 450.274 2.251.368
Months

contract manager 0,07 50.000 3.400 3.400
Foreman 0,68 40.000 27.200 27.200
Winterbidding list 0

Riscs 0
Stipulated payments 0

1.801.095
1.831.695 450.274

2.251.368
2.281.968

20,00

23/05/2013
María Prieto

FrontpageCase: Svanekøkkenet Århus

Concrete works

Productionprice exl manegment and stipulated paymen ts
Productionprice incl. manegment and stipulated paym ents

Monthly unitprice

Cm demolition works

Wages Materials Machines

Price incl. winter and sti. Pay.
Price excl winter and sti. Pay.



Summary pageCalculation Page:1

Frontpage Concrete works Date
Name

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 44% price price rent/ run price price

21.01
Delivery of concrete wall 
elements 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

21.01.01
Wall panels (element 1 
W=0,15 m) Wages pcs 55,00 119,68 109,71 19.747,20 592,42 8.949,43 0,00 0,00 29.289,05 1,25 36.611,31

21.01.02
Wall panels (element 1 
W=0,15 m) m2 448,00 0,00 0,00 0,00 0,00 1.120,00 501.760,00 0,00 501.760,00 1,25 627.200,00

21.01.03
Wall panels (element 2 
W=0,24 m) Wages pcs 2,00 119,68 3,99 718,08 21,54 325,43 0,00 0,00 1.065,06 1,25 1.331,32

21.01.04
Wall panels (element 2 
W=0,24 m) m2 1,81 0,00 0,00 0,00 0,00 1.400,00 2.534,00 0,00 2.534,00 1,25 3.167,50

21.01.05
Wall panels (element 3 W=0,2 
m) Wages pcs 6,00 119,68 11,97 2.154,24 64,63 976,30 0,00 0,00 3.195,17 1,25 3.993,96

21.01.06
Wall panels (element 3 W=0,2 
m) m2 137,28 0,00 0,00 0,00 0,00 1.390,00 190.819,20 0,00 190.819,20 1,25 238.524,00

21.01.07 Reinforcement Y10 kg 197,60 0,00 0,00 0,00 0,00 5,10 1.007,76 0,00 1.007,76 1,25 1.259,70

21.01.08 Concrete m3 2,37 0,00 0,00 0,00 0,00 500,00 1.185,00 0,00 1.185,00 1,25 1.481,25

21.01.09 Volclay Voltex m 122,03 0,00 0,00 0,00 0,00 75,00 9.152,25 0,00 9.152,25 1,25 11.440,31

21.01.10
Wall panels (element 1 
W=0,15) WASTES m2 22,40 0,00 0,00 0,00 0,00 1.120 25.088,00 0,00 25.088,00 1,25 31.360,00

21.01.11
Wall panels (element 2 
W=0,24) WASTES m2 0,09 0,00 0,00 0,00 0,00 1.400,00 127,40 0,00 127,40 1,25 159,25

21.01.12
Wall panels (element 3 W=0,2) 
WASTES m2 6,86 0,00 0,00 0,00 0,00 1.390,00 9.535,40 0,00 9.535,40 1,25 11.919,25

21.01.13 Reinforcement Y10 WASTES kg 23,71 0,00 0,00 0,00 0,00 5,10 120,92 0,00 120,92 1,25 151,15

21.01.14 Concrete WASTES m3 0,12 0,00 0,00 0,00 0,00 500,00 59,50 0,00 59,50 1,25 74,38

21.01.15 Volclay Voltex WASTES m 6,10 0,00 0,00 0,00 0,00 75 457,50 0,00 457,50 1,25 571,88

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 125,66 22.619,52 678,59 10.251,17 741.846,93 0,00 775.396,20 969.245,25

GrosspriceWages MAT Machines

Svanekøkkenet ÅrhusCase:
41417
María Prieto



Calculation: Concrete works Page 2

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 0% price price rent/ run price price

21.02 Delivery of concrete partitions 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

21,02.01
Wall panels (element 1 W=0,2 
m) Wages pcs 16,00 90,75 24,20 4.356,00 130,68 1.974,14 0,00 0,00 6.460,82 1,25 8.076,02

21,02.02
Wall panels (element 1 W=0,2 
m) m2 123,30 0,00 0,00 0,00 0,00 1.390,00 171.387,00 0,00 171.387,00 1,25 214.233,75

21,02.03
Wall panels (element 2 
W=0,15 m) Wages pcs 15,00 90,75 22,69 4.083,75 122,51 1.850,76 0,00 0,00 6.057,02 1,25 7.571,27

21,02.04
Wall panels (element 2 
W=0,15m) m2 108,30 0,00 0,00 0,00 0,00 1.120,00 121.296,00 0,00 121.296,00 1,25 151.620,00

21,02.05
Wall panels (element 3 W=0,1 
m) Wages pcs 2,00 90,75 3,03 544,50 16,34 246,77 0,00 0,00 807,60 1,25 1.009,50

21,02.06
Wall panels (element 3 W=0,1 
m) m2 5,05 0,00 0,00 0,00 0,00 1.090,00 5.503,41 0,00 5.503,41 1,25 6.879,26

21,02.07 Reinforcement Y10 kg 80,50 0,00 0,00 0,00 0,00 5,10 410,55 0,00 410,55 1,25 513,19

21,02.08 Concrete m3 81,00 0,00 0,00 0,00 0,00 500,00 40.500,00 0,00 40.500,00 1,25 50.625,00

21,02.09 Volclay Voltex m 74,50 0,00 0,00 0,00 0,00 75,00 5.587,50 0,00 5.587,50 1,25 6.984,38

21,02.10
Wall panels (element 1 W=0,2 
m) WASTES m2 6,16 0,00 0,00 0,00 0,00 1.390,00 8.562,40 0,00 8.562,40 1,25 10.703,00

21,02.11
Wall panels (element 2 
W=0,15m)  WASTES m2 5,41 0,00 0,00 0,00 0,00 1.120,00 6.059,20 0,00 6.059,20 1,25 7.574,00

21,02.12
Wall panels (element 3 W=0,1 
m) WASTES m2 0,25 0,00 0,00 0,00 0,00 1.090,00 272,50 0,00 272,50 1,25 340,63

21,02.13 Reinforcement Y10 WASTES kg 9,66 0,00 0,00 0,00 0,00 5,10 49,27 0,00 49,27 1,25 61,58

21,02.14 Concrete WASTES m3 4,05 0,00 0,00 0,00 0,00 500,00 2.025,00 0,00 2.025,00 1,25 2.531,25

21,02.15 Volclay Voltex WASTES m 3,72 0,00 0,00 0,00 0,00 75,00 279,00 0,00 279,00 1,25 348,75

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 49,91 8.984,25 269,53 4.071,66 361.931,83 0,00 375.257,27 469.071,58

Wages MAT Machines Grossprice



Calculation: Concrete works Page3

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 0% price price rent/ run price price

21.03
Delivery of hollow core slab 
elements for storey partitions 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

21.03.01
Hollow core slabs elements 
Wages pcs 153,00 67,70 172,64 31.074,30 932,23 14.082,87 0,00 0,00 46.089,40 1,25 57.611,75

21.03.02
Hollow core slabs elements 
(thickness=0,27m) m2 150,80 0,00 0,00 0,00 0,00 320,00 48.256,00 0,00 48.256,00 1,25 60.320,00

21.03.03 Reinforcement Y12 kg 3.964,00 0,00 0,00 0,00 0,00 5,10 20.216,40 0,00 20.216,40 1,25 25.270,50

21.03.04 Concrete m3 26,21 0,00 0,00 0,00 0,00 500,00 13.105,00 0,00 13.105,00 1,25 16.381,25

21.03.05
Hollow core slabs elements 
WASTES m2 7,54 0,00 0,00 0,00 0,00 320,00 2.412,80 0,00 2.412,80 1,25 3.016,00

21.03.06 Reinforcement Y12 WASTES kg 475,70 0,00 0,00 0,00 0,00 5,10 2.426,07 0,00 2.426,07 1,25 3.032,59

21.03.07 Concrete WASTES m3 1,31 0,00 0,00 0,00 0,00 500,00 655,00 0,00 655,00 1,25 818,75

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 172,64 31.074,30 932,23 14.082,87 87.071,27 0,00 133.160,67 166.450,84

MAT Machines GrosspriceWages



Calculation: Concrete works Page 4

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 0% price price rent/ run price price

21.04 Delivery of concrete columns 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

21.04.01
Pilars type 1 (0,3x0,3x2,55 m) 
Wages pcs 7,00 82,13 9,58 1.724,73 51,74 781,65 0,00 0,00 2.558,12 1,25 3.197,65

21.04.02 Pilars type 1 (0,3x0,3x2,55 m) m 17,90 0,00 0,00 0,00 0,00 900,00 16.110,00 0,00 16.110,00 1,25 20.137,50

21.04.03
Columns type 1 (Ø=0,4m 
h=3,62) Wages pcs 5,00 82,13 6,84 1.231,95 36,96 558,32 0,00 0,00 1.827,23 1,25 2.284,04

21.04.04
Columns type 1 (Ø=0,4m 
h=3,62) m 18,10 0,00 0,00 0,00 0,00 1.050,00 19.005,00 0,00 19.005,00 1,25 23.756,25

21.04.05
Columns type 2 (Ø=0,5m 
h=3,62) Wages pcs 2,00 82,13 2,74 492,78 14,78 223,33 0,00 0,00 730,89 1,25 913,61

21.04.06
Columns type 2 (Ø=0,5m 
h=3,62) m 7,24 0,00 0,00 0,00 0,00 1.200,00 8.688,00 0,00 8.688,00 1,25 10.860,00

21.04.07
Columns type 3 (Ø=0,4m 
h=4,11) Wages pcs 7,00 82,13 9,58 1.724,73 51,74 781,65 0,00 0,00 2.558,12 1,25 3.197,65

21.04.08
Columns type 3 (Ø=0,4m 
h=4,11) m 28,80 0,00 0,00 0,00 0,00 1.050,00 30.240,00 0,00 30.240,00 1,25 37.800,00

21.04.09
Columns type 4 (Ø=0,5m 
h=4,11) Wages pcs 1,00 82,13 1,37 246,39 7,39 111,66 0,00 0,00 365,45 1,25 456,81

21.04.10
Columns type 4 (Ø=0,5m 
h=4,11) m 4,11 0,00 0,00 0,00 0,00 1.200,00 4.932,00 0,00 4.932,00 1,25 6.165,00

21.04.11 Concrete m3 0,109 0,00 0,00 0,00 0,00 500,00 54,50 0,00 54,50 1,25 68,13

21.04.12 Volclay Voltex m 8,40 0,00 0,00 0,00 0,00 75,00 630,00 0,00 630,00 1,25 787,50

21.04.13
Pilars type 1 (0,3x0,3x2,55 m) 
WASTES m 0,89 0,00 0,00 0,00 0,00 900,00 803,70 0,00 803,70 1,25 1.004,63

21.04.14
Columns type 1 (Ø=0,4m 
h=3,62) WASTES m 0,91 0,00 0,00 0,00 0,00 1.050,00 950,25 0,00 950,25 1,25 1.187,81

21.04.15
Columns type 2 (Ø=0,5m 
h=3,62) WASTES m 0,36 0,00 0,00 0,00 0,00 1.200,00 434,40 0,00 434,40 1,25 543,00

21.04.16
Columns type 3 (Ø=0,4m 
h=4,11) WASTES m 1,43 0,00 0,00 0,00 0,00 1.050,00 1.501,50 0,00 1.501,50 1,25 1.876,88

21.04.17
Columns type 4 (Ø=0,5m 
h=4,11) WASTES m 0,20 0,00 0,00 0,00 0,00 1.200,00 240,00 0,00 240,00 1,25 300,00

21.04.18 Concrete WASTES m3 0,01 0,00 0,00 0,00 0,00 500,00 5,00 0,00 5,00 1,25 6,25

21.04.19 Volclay Voltex WASTES m 0,42 0,00 0,00 0,00 0,00 75,00 31,50 0,00 31,50 1,25 39,38

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 30,11 5.420,58 162,62 2.456,61 83.625,85 0,00 91.665,65 114.582,07

MachinesMAT GrosspriceWages



Calculation: Concrete works Page 5

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 0% price price rent/ run price price

21.05 Delivery of concrete beams 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

21.05.01 Beams KB 27/57 Wages pcs 2,00 82,13 2,74 492,78 14,78 223,33 0,00 0,00 730,89 1,25 913,61

21.05.02 Beams KB 27/57 m 11,80 0,00 0,00 0,00 0,00 2.100,00 24.780,00 0,00 24.780,00 1,25 30.975,00

21.05.03 Beam KBE 32/52 Wages pcs 9,00 82,13 12,32 2.217,51 66,53 1.004,98 0,00 0,00 3.289,01 1,25 4.111,26

21.05.04 Beam KBE 32/52 m 46,26 0,00 0,00 0,00 0,00 2.400,00 111.024,00 0,00 111.024,00 1,25 138.780,00

21.05.05 Beam RB 24/54 Wages pcs 1,00 82,13 1,37 246,39 7,39 111,66 0,00 0,00 365,45 1,25 456,81

21.05.06 Beam RB 24/54 m 5,00 0,00 0,00 0,00 0,00 2.100,00 10.500,00 0,00 10.500,00 1,25 13.125,00

21.05.07 Beam KB 32/72 Wages pcs 1,00 82,13 1,37 246,39 7,39 111,66 0,00 0,00 365,45 1,25 456,81

21.05.08 Beam KB 32/72 m 8,40 0,00 0,00 0,00 0,00 2.400,00 20.160,00 0,00 20.160,00 1,25 25.200,00

21.05.09 Beam KB 32/52 Wages pcs 1,00 82,13 1,37 246,39 7,39 111,66 0,00 0,00 365,45 1,25 456,81

21.05.10 Beam KB 32/52 m 4,20 0,00 0,00 0,00 0,00 2.400,00 10.080,00 0,00 10.080,00 1,25 12.600,00

21.05.11 Beam KBE 27/47 Wages pcs 9,00 82,13 12,32 2.217,51 66,53 1.004,98 0,00 0,00 3.289,01 1,25 4.111,26

21.05.12 Beam KBE 27/47 m 46,26 0,00 0,00 0,00 0,00 2.400,00 111.024,00 0,00 111.024,00 1,25 138.780,00

21.05.13 Beam KB 27/87 Wages pcs 1,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

21.05.14 Beam KB 27/87 m 17,80 0,00 0,00 0,00 0,00 2.400,00 42.720,00 0,00 42.720,00 1,25 53.400,00

21.05.15 Beams KB 27/57 WASTES m 0,59 0,00 0,00 0,00 0,00 2.100,00 1.239,00 0,00 1.239,00 1,25 1.548,75

21.05.16 Beam KBE 32/52 WASTES m 2,30 0,00 0,00 0,00 0,00 2.400,00 5.520,00 0,00 5.520,00 1,25 6.900,00

21.05.17 Beam RB 24/54 WASTES m 0,25 0,00 0,00 0,00 0,00 2.100,00 525,00 0,00 525,00 1,25 656,25

21.05.18 Beam KB 32/72 WASTES m 0,42 0,00 0,00 0,00 0,00 2.400,00 1.008,00 0,00 1.008,00 1,25 1.260,00

21.05.19 Beam KB 32/52 WASTES m 0,21 0,00 0,00 0,00 0,00 2.400,00 504,00 0,00 504,00 1,25 630,00

21.05.20 Beam KBE 27/47 WASTES m 2,30 0,00 0,00 0,00 0,00 2.400,00 5.520,00 0,00 5.520,00 1,25 6.900,00

21.05.21 Beam KB 27/87 WASTES m 0,89 0,00 0,00 0,00 0,00 2.400,00 2.136,00 0,00 2.136,00 1,25 2.670,00

21.05.22 Concrete m3 0,10 0,00 0,00 0,00 0,00 500,00 50,00 0,00 50,00 1,25 62,50

21.05.23 Concrete wastes m3 0,01 0,00 0,00 0,00 0,00 500,00 2,50 0,00 2,50 1,25 3,13

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 31,48 5.666,97 170,01 2.568,27 346.792,50 0,00 355.197,75 443.997,19

Wages MachinesMAT Grossprice



Calculation: Concrete works Page 6

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 0% price price rent/ run price price

21.06

Delivery of fittings for casting 
in, steel tread ancorage and 
sliding fittings etc.. pcs 118,00 0,00 0,00 0,00 0,00 30,00 3.540,00 0,00 3.540,00 1,25 4.425,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 3.540,00 0,00 3.540,00 4.425,00

MAT GrosspriceWages Machines



Calculation Page

Frontpage!

Concrete works
Trin:

Example taken from the book A T  2 page 385

Variabel costs 1734218
Rig/ unrig site 10690
Running site 56187 excl driving money
Variabel costs total 1801095

Contribution margin
CM own p. 20,00% Key your own CM from own. Pr. 2251368 Price is excl winter and stipulated benefits

Fix the riscs if there are any. 0 Key in the total in thousand kr.

Capacati costs in relation to the budget
Administration costs 9,0% 202623

Financing and guarantees 1,0% 22514

The  margin after paying the capasity costs 2026232 0

Gross ownproduction 2251368

Conversionfactor 1801095 1,25

44% Key in your own costs from the calculation ef the salarycalculation
180 krWage factor

Social costs

Case Svanekøkkenet Århus

Name Grossprice

Costs



Frontpage Calculation Running site Page: 1

Date:

Concrete works Name:
Minutfactor 0

Running
Activity Unit Quantity Unit Hours Wage Day wage SOC. Unit materials Netto  factor Gross

minuts total Total 0% 44% price total prce price

Scaffolding m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Smaller machines month 0,68 0,00 0,00 0,00 0,00 5.000,00 3.400,00 3.400,00 1,25 4.250,00

Telephon month 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Dining cabib month 0,68 0,00 0,00 0,00 0,00 6.240,00 4.243,20 4.243,20 1,25 5.304,00

Sanitary cabin month 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Foremans cabin mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Manages cabin mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Cabin for meetings mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Material container mounth 1,50 0,00 0,00 0,00 0,00 136,00 204,00 204,00 1,25 255,00

Tower crane mounth 0,68 0,00 0,00 0,00 0,00 8.000,00 5.440,00 5.440,00 1,25 6.800,00

Mobile crane mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane operator hours 102,00 0,00 0,00 0,00 0,00 325,00 33.150,00 33.150,00 1,25 41.437,50

Lifts mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts for persons mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Saxlifts mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Heating up mounth 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Surveying hour 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Steel sheets m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Cleaning cabins hour 20,00 0,00 0,00 0,00 0,00 200,00 4.000,00 4.000,00 1,25 5.000,00

Outdoor cleaning hour 25,00 0,00 0,00 0,00 0,00 200,00 5.000,00 5.000,00 1,25 6.250,00

Container heavy pcs 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Container mixed pcs 1,50 0,00 0,00 0,00 0,00 500,00 750,00 750,00 1,25 937,50

Container burnable pcs 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 56.187,20 56.187,20 70.234,00

Materials Grossprice

Case: Svanekøkkenet Århus

41417

María Prieto

Wages



Frontpage Calculation Page: 1
Date 41417

Concrete works Name María Prieto
Minutfactor 180
Rig/ unrig site

Activity Unit Quantity hours Hours Wage Day wage SOC. Unit. Materials Netto Factor Gross

pr unit total total 0% 44% price price price

Arrangement of the site 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Set up cabins pcs 2,00 0,00 0,00 0,00 0,00 1.625,00 3.250,00 3.250,00 1,25 4.062,50

Set up sanitary cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Pick down cabibns 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

El instalations 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

LigthsBelysning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Water 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Telephone 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Mobile crane 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane tracks 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Site roads 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Steelp sheets 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Fences 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Gates 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Final cleaning hours 20,00 0,00 0,00 0,00 0,00 300,00 6.000,00 6.000,00 1,25 7.500,00

Transport of cabins pcs 2,00 0,00 0,00 0,00 0,00 720,00 1.440,00 1.440,00 1,25 1.800,00

Transport of machinery 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 10.690,00 10.690,00 13.362,50

Rig/ unrig siteCase Svanekøkkenet Århus

GrosspriceWages MAT


