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	The contract has been handed over according to the agreement and documents issued later
	

	
	

	Trade
	Main contract
	

	
	
	

	
	
	
	

	PRESENT
	Client
	SVANEKØKKENET AARHUS
	

	
	Trade
	Main contract
	

	
	Contractor
	VIAConstruction Ltd
	

	
	
	
	

	
	
	

	EXTEND
	Extent of the trade is described in following documents:
	Project descriptions

	
	Contract agreement dated :
	19/03/2013

	
	
	

	
	
	

	
	
	

	HANDING OVER
	The work is handed over with a delay in the followings day
	NO DELAY

	
	
	

	
	
	

	DEFECTS
	The trade is handed over with the defects described in the defect list dated :
	15/10/2013

	
	Furthermore following defect has been found:
	

	
	
	

	
	NO DEFECTS
	

	
	
	

	
	
	

	
	
	

	
	
	

	EXECUTION
	Above mentioned defects must be corrected before:
	

	
	Corrected defects are documented in the defect list with the contractor’s signature.
	

	
	
	

	
	
	

	ECONOMY
	Before the defects has been corrected the following amount will be detained :
	

	
	
	

	
	Furthermore the following work has been postponed as agreed:
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	In the final interim certificate the following amount will be detained excl. VAT
	

	
	
	

	
	
	

	TIME
	1- Year inspection must be carried out no later than:
	20/12/2014

	
	               The liability period according to AB 92 expires
	

	
	
	

	
	
	

	SIGNATURE
	VIAConstruction Ltd
	15/10/2013

	
	Contractor
	Date

	
	
	

	
	SVANEKØKKENET AARHUS
	15/10/2013

	
	Client
	Date

	
	
	


