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DELIVERY PLAN

Nr Unit Subject Type Quantity Date Placement Comment
Backfilling Zone A + Lift and stairs

1lm3 Sand 707,31| 24/05/2013 basement: SOIL WORKS
2|m3 Sand 745,36 05/08/2013|Backfilling Zone B + Exterior stairs SOIL WORKS
3{m3 Sand 298| 05/08/2013(Backfilling Zone C+ D SOIL WORKS
41m3 Sand 51,69| 26/04/2013|Backfilling sewer pipes SEWER WORKS
5[m3 Sand 23| 26/04/2013|Backfilling rainwater pipes SEWER WORKS
6[m3 Sand 34,29| 26/04/2013|Backfilling drainage pipes SEWER WORKS
7({m3 Sand 12,04| 26/04/2013|Backfilling Road drainage SEWER WORKS
8Im3 MSG 194,06| 05/08/2013|Backfilling Zone C+ D SOIL WORKS
9[m3 MSG 19,2| 26/04/2013|Backfilling sewer pipes SEWER WORKS

10/m3 Concrete 25 27,67| 23/05/2013|Foundations

11{m3 Concrete 25 210,32| 29/05/2013|Slab

12|m3 Concrete 25 66,6/ 02/07/2013|Basement walls

13{m3 Concrete 25 25,42| 07/08/2013|Elevator rebate

14|m3 Concrete 25 9,34| 20/08/2013|External walls

15{m3 Concrete 4 2,31| 20/05/2013|Foundations

16/m3 Concrete 4 19,12 29/05/2013|Slab

17|m3 Concrete 4 1,3| 07/08/2013|Elevator rebate

18/m3 Concrete 4 0,31| 20/08/2013|External walls

19(kg Steel Y8 19,24 17/05/2013|Foundations

20|kg Steel Y8 166,9| 01/07/2013|Basement walls

21]kg Steel Y10 18,64 17/05/2013|Foundations

22|kg Steel Y10 116,82 01/07/2013(Basement walls

23]kg Steel Y10 153,22 06/08/2013|Elevator rebate

241kg Steel Y12 1452,7| 17/05/2013|Foundations

25(kg Steel Y12 7238,4| 28/05/2013|Slab

26|kg Steel Y12 412,91 01/07/2013|Basement walls

27]kg Steel Y12 281,45| 06/08/2013|Elevator rebate

28|kg Steel Y12 80 19/08/2013|External walls

29]kg Steel RIONET 10010 6555,8| 01/07/2013|Basement walls

30(kg Steel RIONET 10010 1994,05( 06/08/2013|Elevator rebate

31|kg Steel RIONET 8015 195,33 19/08/2013 |External walls

32|m?2 Radon barrier 13,8| 22/05/2013|Foundations

33|m2 Polystyren 20 mm 8,6] 22/05/2013|Foundations + Basement walls

34|pcs Concrete blocks 34| 27/05/2013|Foundations

35(m Volclay Voltex 61| 22/05/2013|Foundations + slab + B.walls + elevat.

36[m Beton hulkel 50x50 mm 147,58 01/07/2013|Basement walls + Elevator

37(m Volclay Waterstop RX-101 135| 01/07/2013|Basement walls + Elevator

38{m?2 Mineral wool 100 mm 33,2| 06/08/2013|Elevator rebate




