
Pos.:  Name

Date
Case

Activity: Reference: 

Calc. Quant.: 240,57

Guiding time: 0,1 6,00 min/rm
add./red.

Add. Small quant. 0% 0,00

Total 6,00

conditions: Difficulty of the work 0% 0,00

Volume OK 25% 1,50

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00
7,50

Workrelated allowance:

Other No 0% 0,00

Total 7,50

Total 

mh/rm

Calculation of manhours

Pipes ø 100-200



Pos.:  Name

Date

Case

Activity: Wells 400 mm Reference: 

Calc. Quant.:

Guiding time: 0,85 51,00
add./red.

Add. Small quant. 0% 0,00

Total 51,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00
51,00

Workrelated allowance:

Other No 0% 0,00

Total 51,00

Calculation of manhours

mh/pcs

Total 



Dimension of pipe mh/r.m. 

concrete pipe 
mh/r.m. 
plastic pipe

Ø 100 – Ø 200 0,15 0,10 

Ø 250 – Ø 300 0,20 0,15 

Ø 400 – Ø 500 0,25 0,20 

Ø 600 – Ø 800 0,30 0,25 
Ø 900 – Ø 1000 0,35 0,35 

Ø 1200 0,40 0,40 


