Handbook

For project and construction management

The contract has been handed over according to the agreement and documents issued later

Trade Main contract
PRESENT Client SVANEK@KKENET AARHUS
Trade Main contract
Contractor VIAConstruction Ltd
EXTEND Extent of the trade is described in following documents: Project de-
scriptions
Contract agreement dated : 19/03/2013
HANDING OVER The work is handed over with a delay in the followings day NO DELAY
DEFECTS The trade is handed over with the defects described in the defect list dated : 15/10/2013
Furthermore following defect has been found:
NO DEFECTS
EXECUTION Above mentioned defects must be corrected before:
Corrected defects are documented in the defect list with the contractor’s signa-
ture.
ECONOMY Before the defects has been corrected the following amount will be detained :
Furthermore the following work has been postponed as agreed:
In the final interim certificate the following amount will be detained excl. VAT
TIME 1- Year inspection must be carried out no later than: 20/12/2014
The liability period according to AB 92 expires
SIGNATURE VIAConstruction Ltd 15/10/2013
Contractor Date
SVANEK@KKENET AARHUS 15/10/2013
Client Date




