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Building site diary:
	Date:
	26/04/2013
	Mo
	Tu
	We
	Th
	Fr
	Sa
	Su

	Weather
	Sunny
	22
	23
	24
	25
	26
	
	

	min °C
	11ºC
	
	
	
	
	
	
	

	max °C
	20ºC
	
	
	
	
	
	
	


	Site meeting:
	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]22/04/2013
	Safety meeting:
	22/04/2013



	
	Subcontractors on the site
	Amount workers

	1
	Soil works
	4

	2
	
	

	3
	
	

	
	
	



	
	Executed work:

	1
	Stripping top-soil

	2
	Excavation Raw soil Zone A

	
	



	Problems / Interruptions:

	None

	



	Visits to the building site (Visitors or authorities/ coordinators)

	Time: 11:00
	Who: Site manager and Safety manager

	
	

	
	



	Deliveries:

	
	What:
	Delivery note number:

	1
	Sand. 26/04/2013
	1

	2
	MSG: 26/04/2013
	9

	
	
	



	Orders:

	1
	NONE

	2
	

	
	



	Received Documents: (Plans, Invoices, Material samples …)

	1
	[bookmark: _GoBack]Delivery documents for sand and MSG

	2
	

	
	






