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i 24 0108|1522 29 /0512 192602 09 16 2330 07 |14/21 28 04 1118 25 02 09 16 233006 13 20 27 03 10 1724 03 10 /17 24 31/07/14 21 28 05 12 19 26|02 09 16 2330 07 14|21 28 04 11|

1 Beginning of the work 1day, ¢ Beginning of the work

2 variation order 1 day 0.variation order

3 Previous work 30 days _

4 Permits and licenses 10 days ... - Permits and licenses

5 Fenced plot 10 days ... Fenced plot

6 Provisional rush, site facilities 10 days Provisional rush, site facilities

7 Earthworks and sanitation 15 days

8 Land clearing and cleaning 3 days Land clearing and cleaning

9 Excavation 9 days Excavation

10 Excavation in trenches connecting beams 1 day 0-Excavation in trenches connecting beams

11 Underground sanitation 5 days nderground sanitation

12 Foundation 5 days

13 Piling balls 2 days balls

14 Foundation beams 2 days bundation beams

15 Structure 79 days

16 Basement wall 3 days |.Basement wall

17 Suspended floor 18 days =quspended floor

18 Staircase walls 20 days éﬁtaircase walls

19 Frame 35 days e JFrame

20 Final Slab and roof deck 8 days @ Final Slab and roof deck

21 Slab staircase 1 day %SIab staircase (

22 Hollow core slab 2 days . ~Hollow core slab-

23 Facades 79 days B

24 Sandwich panel 23 days _ Sandwich panel N

25 Curtain wall 45 days j

26 Roof 37 days

27 Roof deck 37 days c Roof deck

28 Partitions 122 days

29 Internal partitions pottery and plastering 80 days

30 1°floor 23 days % 19nartitions

31 2¢floor 57 days 1 2%artitions

32 Glass partitions 10 days ‘%\Glass partitions

33 Coatings 92 days

34 tiling 62 days

35 1°floor 4 days Otih

36 2¢floor 3 days

37 Paints 64 days

38 1°floor 13 days

39 2¢floor 6 days aint

40 Pavement 92 days

41 Wood 55 days

42 1°floor 5 days ent wood

43 2°%floor 4 days 2°pavement wood

44 Clinker tiles 79 days

45 1°floor 20 days N4 l°pavement tiles

46 2°floor 22 days mpavement tiles

47 Carpentry 26 days

48 Glass carpentry 16 days ‘;=L Glass carpentry

49 Steel carpentry 2 days VSteeI carpentry

50 Equipment 1 day B

51 Equipment and furniture 1 day Equipment and furniture

52 Facilities 68 days 1

53 Electric installation 59 days DE e FElectricinstallation——

54 Plumbing and sanitation hanged 59 days »}'_—Rmbmg—and—sanﬂau&w hanged

55 Heating and ventilation installation 59 days Q_——Heanng—and—vent lation installation

56 Safety in case of fire network 59 days e -Satety incaseof ffire network

57 installation finishes 12 days installation finishes

58 Final works 8 days

59 Testing and commissioning of facilities 4 days Testing and commissioning of facilities

60 Actions and final cleaning of worksite 4 days o @-Actions-and-fiqal cleaning of worksit

61 Waste management 269 days N

62 Waste Management 269 days ~Waste Management

63 Quality control 269 days

64 Quiality control 269 days| p Quality control

65 Health and safety 269 days

66 Health and safety 269 days| ‘) Health and safety

67 END OF WORKS 1 day E END OF WORKS
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