
bottleneck

RESOURCES            RESOURCES            RESOURCES           
m2 OFFICIAL WORKER HELPER

0,007 h 2 regular construction worker 0,078 h official 1ª const. 0,152 h oficial 1ª painter Previous work 2609,06m2 30 1 1
0,006 h loader 1,8m3 0,078 h construction helper 0,2 h helper painter Land clearing and cleaning ≤ 30 cm 2609,06m2 3 1

truck transport 0,039 h regular construction worker scaffolding Piling balls 45,50 m3 2 1 2
dumper 0,093 h steelwork assembler official Excavation 433,50m3 9 1 1

0,093 h steelwork regular worker Excavation in trenches connecting beams 39,48m3 1 1 2
0,006 h Propelled concrete pump Concreting Reinforcing Connecting beams 39,48m4 2 2 2
0,05 h vibrator Concreting Reinforcing Basement Walls 64,65m3 3 1 2

tower crane Suspended floor 907,06m2 18 2 2 1
Staircase walls 289,1m2 20 2 2 1

RESOURCES            RESOURCES            RESOURCES            Structure 907,06m2 35 2 2 1
Hollow core slab 144,00m2 2 2 2 1

0,125 h official 1ª const. 0,12 h official 1ª const. 0,45 h official 1ª carpenter Slab Staircase 14,40m2 1 2 2 1
0,25 h regular construction worker 0,12 h construction helper 0,45 h helper carpenter Curtain wall 345,15m2 45 2 2
0,25 h specialized const. worker 0,06 h regular construction worker Sandwich panel 826,76m2 23 1 1
0,25 h piling equipment 0,154 h steelwork assembler official Deck roof 907,06m2 37 1 1

truck transport 0,154 h steelwork regular worker Partitions pottery 390,66m2 80 1 1
0,006 h Propelled concrete pump Glass partitios 76,54m2 10 1 1
0,255 h vibrator Tiling 154,32m2 7 1 1

tower crane Paints 715,49m2 19 1 1
Wood (pavements) 142,18m2 9 1 1

RESOURCES            RESOURCES            RESOURCES            Clinker tiles (pavements) 1092,44m2 42 1 1
Glass carpentry 16u 16 1 1

0,10 h official 1º const. 0,707 h official 1ª locksmith 0,3 h official 1ª construction Interior steel carpentry 20u 2 1 1
0,15 h 2 regular construction worker 1,100 h locksmith helper 0,15 h regular construction worker Electricity _ 15 1 1
0,15 h backhoe 0,34m3 0,707 h curtain wall asembler official  Plumbing _ 15 1 1

truck transport 1,100 h curtain wall asembler helper Ventilation _ 59 1 1
tower crane Safety in case of fire network _ 59 1 1
scaffolding  Testing _ 4 1 1

Final cleaning worksite _ 4 1 1
Waste management _ 302 1
Quality control _ 302 1

RESOURCES            RESOURCES            RESOURCES            Health and safety _ 302 1

0,10 h official 1º const. 0,222 h official 1ª assemb. industrial 7,85 h official 1ª glass
0,25 h regular const. worker 0,222 h assembler industrial helper 7,85 h assembler helper
0,38 h backhoe 1 h welding equipment scaffolding

truck transport tower crane
scaffolding 

RESOURCES            RESOURCES            RESOURCES           

0,08 h official 1ª construction 0,32 h official 1ª const 0,6 h official 1ª carpenter
0,35 h specialized const. worker 0,32 h specialized const. worker 0,6 h regular construction worker
0,36 h steelwork assembler official 1 h welding equipment scaffolding
0,36 h steelwork regular worker tower crane
0,07 h vibrator
0,07 h Propelled concrete pump

RESOURCES            RESOURCES            RESOURCES           

0,303 official 1ª structure 1,617 h official 1ª const 0,02 h official 1ª electricity
0,303 h 2 structure worker 0,809 h specialized const. worker 0,02 h electricity helper
0,04 h Propelled concrete pump scaffolding

RESOURCES            RESOURCES            RESOURCES           

0,157 h official 1ª const. 1,012 h oficial 1ª assembler 0,02 h official 1ª plumbing
0,157 h construction helper 1,012 h assembler helper 0,02 h plumber helper
0,079 h regular construction worker
0,118 h steelwork assembler official
0,118 h steelwork regular worker

0,2 h vibrating roller
tower crane

RESOURCES            RESOURCES            RESOURCES           

0,312 h 2 official 1ª steel 0,304 h official 1ª tiling 1 h official 1ª ventilation
0,156 h 2 specialized steel worker 0,304 h helper tiling 1 h ventilation helper
0,156 h assembler helper scaffolding

tower crane
scaffolding 

RESOURCES           

1 h official 1ª plumbing
0,45 h specialized const. worker

_
_

specific tools
specific tools, scaffolding

specific tools
specific tools, scaffolding

_
_

specific tools, scaffolding
specific tools
specific tools
specific tools

specific tools, scaffolding
specific tools, scaffolding

QUANTITY DURATION 
days

WORKFORCE MACHINERY

_
loader, truck transport, dumper

NAME

electric welding equipment, tower crane,
specific tools

 Propelled concrete pump
scaffolding 

vibrator and Propelled concrete pump, tower crane
vibrator and Propelled concrete pump, tower crane

tower crane, scaffolding 
electric welding equipment, tower crane, scaffolding 

piling equipment, truck transport
backhoe, truck transport
backhoe, truck transport

vibrator and Propelled concrete pump
Propelled concrete pump

vibrating roller, tower crane

specific tools
specific tools

m2
PERFORMANCE

Hollow core 
slab

Ventilation

PERFORMANCE
m

Safety in case 
of fire network

PERFORMANCE
u

Electricity 
installation

PERFORMANCE
m

Plumbing

PERFORMANCE
m

Glass 
carpentry

PERFORMANCE
u

Interior Steel 
carpentry

PERFORMANCE
u

Wood 
(Pavements)

PERFORMANCE
m2

Clinker tiles 
(Pavements)

PERFORMANCE
m2

Tiling

PERFORMANCE
m2

Paints

PERFORMANCE
m2

Partitions 
pottery

PERFORMANCE
m2

Glass 
partitions

PERFORMANCE
m2

sandwich 
panel

PERFORMANCE
m2

Roof deck 

PERFORMANCE
m2

Slab Staircase

PERFORMANCE
m2

PERFORMANCE
m2

 STRUCTURE 

PERFORMANCE
m2

Concreting
Reinforcing  
Basement 
Walls

PERFORMANCE
m3

Suspended 
floor

PERFORMANCE
m2

Excavation in 
trenches 
connecting 
beams

PERFORMANCE
m3

Concreting
Reinforcing 
Connecting 
beams

PERFORMANCE
m3

Land clearing 
and cleaning ≤ 

30cm

PERFORMANCE

Pilling balls

PERFORMANCE
m3

Excavation 

PERFORMANCE
m3

Curtain wall
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Number of monthly workers

bottleneck

RESOURCES            RESOURCES            RESOURCES           
m2 OFFICIAL WORKER HELPER

0,007 h 2 regular construction worker 0,078 h official 1ª const. 0,152 h oficial 1ª painter Previous work 2609,06m2 30 1 1
0,006 h loader 1,8m3 0,078 h construction helper 0,2 h helper painter Land clearing and cleaning ≤ 30 cm 2609,06m2 3 1

truck transport 0,039 h regular construction worker scaffolding Piling balls 45,50 m3 2 1 2
dumper 0,093 h steelwork assembler official Excavation 433,50m3 9 1 1

0,093 h steelwork regular worker Excavation in trenches connecting beams 39,48m3 1 1 2
0,006 h Propelled concrete pump Concreting Reinforcing Connecting beams 39,48m4 2 2 2
0,05 h vibrator Concreting Reinforcing Basement Walls 64,65m3 3 1 2

tower crane Suspended floor 907,06m2 18 2 2 1
Staircase walls 289,1m2 20 2 2 1

RESOURCES            RESOURCES            RESOURCES            Structure 907,06m2 35 2 2 1
Hollow core slab 144,00m2 2 2 2 1

0,125 h official 1ª const. 0,12 h official 1ª const. 0,45 h official 1ª carpenter Slab Staircase 14,40m2 1 2 2 1
0,25 h regular construction worker 0,12 h construction helper 0,45 h helper carpenter Curtain wall 345,15m2 45 2 2
0,25 h specialized const. worker 0,06 h regular construction worker Sandwich panel 826,76m2 23 1 1
0,25 h piling equipment 0,154 h steelwork assembler official Deck roof 907,06m2 37 1 1

truck transport 0,154 h steelwork regular worker Partitions pottery 390,66m2 80 1 1
0,006 h Propelled concrete pump Glass partitios 76,54m2 10 1 1
0,255 h vibrator Tiling 154,32m2 7 1 1

tower crane Paints 715,49m2 19 1 1
Wood (pavements) 142,18m2 9 1 1

RESOURCES            RESOURCES            RESOURCES            Clinker tiles (pavements) 1092,44m2 42 1 1
Glass carpentry 16u 16 1 1

0,10 h official 1º const. 0,707 h official 1ª locksmith 0,3 h official 1ª construction Interior steel carpentry 20u 2 1 1
0,15 h 2 regular construction worker 1,100 h locksmith helper 0,15 h regular construction worker Electricity _ 15 1 1
0,15 h backhoe 0,34m3 0,707 h curtain wall asembler official  Plumbing _ 15 1 1

truck transport 1,100 h curtain wall asembler helper Ventilation _ 59 1 1
tower crane Safety in case of fire network _ 59 1 1
scaffolding  Testing _ 4 1 1

Final cleaning worksite _ 4 1 1
Waste management _ 302 1
Quality control _ 302 1

RESOURCES            RESOURCES            RESOURCES            Health and safety _ 302 1

0,10 h official 1º const. 0,222 h official 1ª assemb. industrial 7,85 h official 1ª glass
0,25 h regular const. worker 0,222 h assembler industrial helper 7,85 h assembler helper
0,38 h backhoe 1 h welding equipment scaffolding

truck transport tower crane
scaffolding 

RESOURCES            RESOURCES            RESOURCES           

0,08 h official 1ª construction 0,32 h official 1ª const 0,6 h official 1ª carpenter
0,35 h specialized const. worker 0,32 h specialized const. worker 0,6 h regular construction worker
0,36 h steelwork assembler official 1 h welding equipment scaffolding
0,36 h steelwork regular worker tower crane
0,07 h vibrator
0,07 h Propelled concrete pump

RESOURCES            RESOURCES            RESOURCES           

0,303 official 1ª structure 1,617 h official 1ª const 0,02 h official 1ª electricity
0,303 h 2 structure worker 0,809 h specialized const. worker 0,02 h electricity helper
0,04 h Propelled concrete pump scaffolding

RESOURCES            RESOURCES            RESOURCES           

0,157 h official 1ª const. 1,012 h oficial 1ª assembler 0,02 h official 1ª plumbing
0,157 h construction helper 1,012 h assembler helper 0,02 h plumber helper
0,079 h regular construction worker
0,118 h steelwork assembler official
0,118 h steelwork regular worker

0,2 h vibrating roller
tower crane

RESOURCES            RESOURCES            RESOURCES           

0,312 h 2 official 1ª steel 0,304 h official 1ª tiling 1 h official 1ª ventilation
0,156 h 2 specialized steel worker 0,304 h helper tiling 1 h ventilation helper
0,156 h assembler helper scaffolding

tower crane
scaffolding 

RESOURCES           

1 h official 1ª plumbing
0,45 h specialized const. worker

_
_

specific tools
specific tools, scaffolding

specific tools
specific tools, scaffolding

_
_

specific tools, scaffolding
specific tools
specific tools
specific tools

specific tools, scaffolding
specific tools, scaffolding

QUANTITY DURATION 
days

WORKFORCE MACHINERY

_
loader, truck transport, dumper

NAME

electric welding equipment, tower crane,
specific tools

 Propelled concrete pump
scaffolding 

vibrator and Propelled concrete pump, tower crane
vibrator and Propelled concrete pump, tower crane

tower crane, scaffolding 
electric welding equipment, tower crane, scaffolding 

piling equipment, truck transport
backhoe, truck transport
backhoe, truck transport

vibrator and Propelled concrete pump
Propelled concrete pump

vibrating roller, tower crane

specific tools
specific tools

m2
PERFORMANCE

Hollow core 
slab

Ventilation

PERFORMANCE
m

Safety in case 
of fire network

PERFORMANCE
u

Electricity 
installation

PERFORMANCE
m

Plumbing

PERFORMANCE
m

Glass 
carpentry

PERFORMANCE
u

Interior Steel 
carpentry

PERFORMANCE
u

Wood 
(Pavements)

PERFORMANCE
m2

Clinker tiles 
(Pavements)

PERFORMANCE
m2

Tiling

PERFORMANCE
m2

Paints

PERFORMANCE
m2

Partitions 
pottery

PERFORMANCE
m2

Glass 
partitions

PERFORMANCE
m2

sandwich 
panel

PERFORMANCE
m2

Roof deck 

PERFORMANCE
m2

Slab Staircase

PERFORMANCE
m2

PERFORMANCE
m2

 STRUCTURE 

PERFORMANCE
m2

Concreting
Reinforcing  
Basement 
Walls

PERFORMANCE
m3

Suspended 
floor

PERFORMANCE
m2

Excavation in 
trenches 
connecting 
beams

PERFORMANCE
m3

Concreting
Reinforcing 
Connecting 
beams

PERFORMANCE
m3

Land clearing 
and cleaning ≤ 

30cm

PERFORMANCE

Pilling balls

PERFORMANCE
m3

Excavation 

PERFORMANCE
m3

Curtain wall

PREVIOUS WORK
EARTHMOVING
FOUNDATION
STRUCTURE
FACADES
COVERS
MASONERY
PARTITIONS
PAVEMENT
TILING ?
PAINTS
CARPINTERY AND HARDWARE
EQUIPMENT AND FURNITURE
ELECTRICAL INSTALLATIONS
WATER INSTALLATIONS
THERMO SYSTEMS
SPECIALS INSTALLATIONS
TESTING AND COMMISSIONING
AUCTIONS AND FINAL CLEANING OF WORK SITE
TOTAL MONTHLY MACHINERY

OFFICIAL CONSTRUCTION
OFFICIAL IRON
OFFICIAL FORMWORK
OFICIAL PLASTER
OFFICIAL METAL
OFFICIAL CARPENTRY
OFFICIAL LOCKSMITH
OFFICIAL PAINTER
OFFICIAL PLUMBER
OFFICIAL ELECTRICITY
OFFICIAL INSTALLER
WORKER CONSTRUCTION
WORKER IRON
WORKER FORMWORK
WORKER PLASTER
WORKER METAL
WORKER CARPENTRY
WORKER LOCKSMITH
WORKER PAINTER
HELPER PLUMBER
HELPER ELECTRICITY
HELPER INSTALLER

Number of workers

SUMMARY
OFFICIALES
WORKERS
HELPER
TOTAL MONTHLY

PREVIOUS WORK 2 2 2 2

OFFICIAL CONSTRUCTION 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 3 1 1 1 1 2 2 3 3 1 1 1 1
OFFICIAL STRUCTURE
OFFICIAL STEEL 1 1
OFICIAL TILING 1 1
OFFICIAL CARPENTRY 1 1
OFFICIAL GLASS 1 1 1
OFFICIAL LOCKSMITH 1 1 1 1 1 1 1 1
OFFICIAL PAINTER 1 1 1
OFFICIAL PLUMBER 1 2 2 2 2 2 2 2 2 2 1 1 1 1
OFFICIAL ELECTRICITY 1 1 1 1 1 1 1 1 1 1 1 1
OFFICIAL ASSEMBLER 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
OFFICIAL VENTILATION 1 1 1 1 1 1 1 1 1 1 1
WORKER CONSTRUCTION 2 2 1 2 2 2 1 1 1 1 1 1 2 2 2 2 3 3 4 2 2 2 2 3 3 4 4 1 1 1 1
WORKER STRUCTURE
WORKER STEEL 1 1 1 1 1 1 2 2 2 2 2 2 2 1 1
HELPER CONSTRUCTION 1 1 1 1 1 1
HELPER CARPENTER 1 1
HELPER LOCKSMITH 1 1 1 1 1 1 1 1
HELPER PAINTER 1 1 1
HELPER TILING 1 1
HELPER ASSEMBLER 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
HELPER PLUMBER 1 1 1 1 1 1 1 1 1 1
HELPER ELECTRICITY 1 1 1 1 1 1 1 1 1 1
HELPER VENTILATION 1 1 1 1 1 1 1 1 1 1 1
FINAL WORKS 2 2
WASTE MANAGEMENT 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
QUALITY CONTROL 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
HEALTH AND SAFETY 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
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MONTH 1 MONTH 2 MONTH 3

MONTH 1 MONTH 2 MONTH 3

bottleneck

RESOURCES            RESOURCES            RESOURCES           
m2 OFFICIAL WORKER HELPER

0,007 h 2 regular construction worker 0,078 h official 1ª const. 0,152 h oficial 1ª painter Previous work 2609,06m2 30 1 1
0,006 h loader 1,8m3 0,078 h construction helper 0,2 h helper painter Land clearing and cleaning ≤ 30 cm 2609,06m2 3 1

truck transport 0,039 h regular construction worker scaffolding Piling balls 45,50 m3 2 1 2
dumper 0,093 h steelwork assembler official Excavation 433,50m3 9 1 1

0,093 h steelwork regular worker Excavation in trenches connecting beams 39,48m3 1 1 2
0,006 h Propelled concrete pump Concreting Reinforcing Connecting beams 39,48m4 2 2 2
0,05 h vibrator Concreting Reinforcing Basement Walls 64,65m3 3 1 2

tower crane Suspended floor 907,06m2 18 2 2 1
Staircase walls 289,1m2 20 2 2 1

RESOURCES            RESOURCES            RESOURCES            Structure 907,06m2 35 2 2 1
Hollow core slab 144,00m2 2 2 2 1

0,125 h official 1ª const. 0,12 h official 1ª const. 0,45 h official 1ª carpenter Slab Staircase 14,40m2 1 2 2 1
0,25 h regular construction worker 0,12 h construction helper 0,45 h helper carpenter Curtain wall 345,15m2 45 2 2
0,25 h specialized const. worker 0,06 h regular construction worker Sandwich panel 826,76m2 23 1 1
0,25 h piling equipment 0,154 h steelwork assembler official Deck roof 907,06m2 37 1 1

truck transport 0,154 h steelwork regular worker Partitions pottery 390,66m2 80 1 1
0,006 h Propelled concrete pump Glass partitios 76,54m2 10 1 1
0,255 h vibrator Tiling 154,32m2 7 1 1

tower crane Paints 715,49m2 19 1 1
Wood (pavements) 142,18m2 9 1 1

RESOURCES            RESOURCES            RESOURCES            Clinker tiles (pavements) 1092,44m2 42 1 1
Glass carpentry 16u 16 1 1

0,10 h official 1º const. 0,707 h official 1ª locksmith 0,3 h official 1ª construction Interior steel carpentry 20u 2 1 1
0,15 h 2 regular construction worker 1,100 h locksmith helper 0,15 h regular construction worker Electricity _ 15 1 1
0,15 h backhoe 0,34m3 0,707 h curtain wall asembler official  Plumbing _ 15 1 1

truck transport 1,100 h curtain wall asembler helper Ventilation _ 59 1 1
tower crane Safety in case of fire network _ 59 1 1
scaffolding  Testing _ 4 1 1

Final cleaning worksite _ 4 1 1
Waste management _ 302 1
Quality control _ 302 1

RESOURCES            RESOURCES            RESOURCES            Health and safety _ 302 1

0,10 h official 1º const. 0,222 h official 1ª assemb. industrial 7,85 h official 1ª glass
0,25 h regular const. worker 0,222 h assembler industrial helper 7,85 h assembler helper
0,38 h backhoe 1 h welding equipment scaffolding

truck transport tower crane
scaffolding 

RESOURCES            RESOURCES            RESOURCES           

0,08 h official 1ª construction 0,32 h official 1ª const 0,6 h official 1ª carpenter
0,35 h specialized const. worker 0,32 h specialized const. worker 0,6 h regular construction worker
0,36 h steelwork assembler official 1 h welding equipment scaffolding
0,36 h steelwork regular worker tower crane
0,07 h vibrator
0,07 h Propelled concrete pump

RESOURCES            RESOURCES            RESOURCES           

0,303 official 1ª structure 1,617 h official 1ª const 0,02 h official 1ª electricity
0,303 h 2 structure worker 0,809 h specialized const. worker 0,02 h electricity helper
0,04 h Propelled concrete pump scaffolding

RESOURCES            RESOURCES            RESOURCES           

0,157 h official 1ª const. 1,012 h oficial 1ª assembler 0,02 h official 1ª plumbing
0,157 h construction helper 1,012 h assembler helper 0,02 h plumber helper
0,079 h regular construction worker
0,118 h steelwork assembler official
0,118 h steelwork regular worker

0,2 h vibrating roller
tower crane

RESOURCES            RESOURCES            RESOURCES           

0,312 h 2 official 1ª steel 0,304 h official 1ª tiling 1 h official 1ª ventilation
0,156 h 2 specialized steel worker 0,304 h helper tiling 1 h ventilation helper
0,156 h assembler helper scaffolding

tower crane
scaffolding 

RESOURCES           

1 h official 1ª plumbing
0,45 h specialized const. worker

_
_

specific tools
specific tools, scaffolding

specific tools
specific tools, scaffolding

_
_

specific tools, scaffolding
specific tools
specific tools
specific tools

specific tools, scaffolding
specific tools, scaffolding

QUANTITY DURATION 
days

WORKFORCE MACHINERY

_
loader, truck transport, dumper

NAME

electric welding equipment, tower crane,
specific tools

 Propelled concrete pump
scaffolding 

vibrator and Propelled concrete pump, tower crane
vibrator and Propelled concrete pump, tower crane

tower crane, scaffolding 
electric welding equipment, tower crane, scaffolding 

piling equipment, truck transport
backhoe, truck transport
backhoe, truck transport

vibrator and Propelled concrete pump
Propelled concrete pump

vibrating roller, tower crane

specific tools
specific tools

m2
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PERFORMANCE
m
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m

Glass 
carpentry
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u

Interior Steel 
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u

Wood 
(Pavements)

PERFORMANCE
m2

Clinker tiles 
(Pavements)

PERFORMANCE
m2

Tiling

PERFORMANCE
m2

Paints

PERFORMANCE
m2

Partitions 
pottery

PERFORMANCE
m2

Glass 
partitions

PERFORMANCE
m2

sandwich 
panel

PERFORMANCE
m2

Roof deck 

PERFORMANCE
m2

Slab Staircase

PERFORMANCE
m2

PERFORMANCE
m2

 STRUCTURE 

PERFORMANCE
m2

Concreting
Reinforcing  
Basement 
Walls

PERFORMANCE
m3

Suspended 
floor

PERFORMANCE
m2

Excavation in 
trenches 
connecting 
beams

PERFORMANCE
m3

Concreting
Reinforcing 
Connecting 
beams

PERFORMANCE
m3

Land clearing 
and cleaning ≤ 

30cm

PERFORMANCE

Pilling balls

PERFORMANCE
m3

Excavation 

PERFORMANCE
m3

Curtain wall

bottleneck

RESOURCES            RESOURCES            RESOURCES           
m2 OFFICIAL WORKER HELPER

0,007 h 2 regular construction worker 0,078 h official 1ª const. 0,152 h oficial 1ª painter Previous work 2609,06m2 30 1 1
0,006 h loader 1,8m3 0,078 h construction helper 0,2 h helper painter Land clearing and cleaning ≤ 30 cm 2609,06m2 3 1

truck transport 0,039 h regular construction worker scaffolding Piling balls 45,50 m3 2 1 2
dumper 0,093 h steelwork assembler official Excavation 433,50m3 9 1 1

0,093 h steelwork regular worker Excavation in trenches connecting beams 39,48m3 1 1 2
0,006 h Propelled concrete pump Concreting Reinforcing Connecting beams 39,48m4 2 2 2
0,05 h vibrator Concreting Reinforcing Basement Walls 64,65m3 3 1 2

tower crane Suspended floor 907,06m2 18 2 2 1
Staircase walls 289,1m2 20 2 2 1

RESOURCES            RESOURCES            RESOURCES            Structure 907,06m2 35 2 2 1
Hollow core slab 144,00m2 2 2 2 1

0,125 h official 1ª const. 0,12 h official 1ª const. 0,45 h official 1ª carpenter Slab Staircase 14,40m2 1 2 2 1
0,25 h regular construction worker 0,12 h construction helper 0,45 h helper carpenter Curtain wall 345,15m2 45 2 2
0,25 h specialized const. worker 0,06 h regular construction worker Sandwich panel 826,76m2 23 1 1
0,25 h piling equipment 0,154 h steelwork assembler official Deck roof 907,06m2 37 1 1

truck transport 0,154 h steelwork regular worker Partitions pottery 390,66m2 80 1 1
0,006 h Propelled concrete pump Glass partitios 76,54m2 10 1 1
0,255 h vibrator Tiling 154,32m2 7 1 1

tower crane Paints 715,49m2 19 1 1
Wood (pavements) 142,18m2 9 1 1

RESOURCES            RESOURCES            RESOURCES            Clinker tiles (pavements) 1092,44m2 42 1 1
Glass carpentry 16u 16 1 1

0,10 h official 1º const. 0,707 h official 1ª locksmith 0,3 h official 1ª construction Interior steel carpentry 20u 2 1 1
0,15 h 2 regular construction worker 1,100 h locksmith helper 0,15 h regular construction worker Electricity _ 15 1 1
0,15 h backhoe 0,34m3 0,707 h curtain wall asembler official  Plumbing _ 15 1 1

truck transport 1,100 h curtain wall asembler helper Ventilation _ 59 1 1
tower crane Safety in case of fire network _ 59 1 1
scaffolding  Testing _ 4 1 1

Final cleaning worksite _ 4 1 1
Waste management _ 302 1
Quality control _ 302 1

RESOURCES            RESOURCES            RESOURCES            Health and safety _ 302 1

0,10 h official 1º const. 0,222 h official 1ª assemb. industrial 7,85 h official 1ª glass
0,25 h regular const. worker 0,222 h assembler industrial helper 7,85 h assembler helper
0,38 h backhoe 1 h welding equipment scaffolding

truck transport tower crane
scaffolding 

RESOURCES            RESOURCES            RESOURCES           

0,08 h official 1ª construction 0,32 h official 1ª const 0,6 h official 1ª carpenter
0,35 h specialized const. worker 0,32 h specialized const. worker 0,6 h regular construction worker
0,36 h steelwork assembler official 1 h welding equipment scaffolding
0,36 h steelwork regular worker tower crane
0,07 h vibrator
0,07 h Propelled concrete pump

RESOURCES            RESOURCES            RESOURCES           

0,303 official 1ª structure 1,617 h official 1ª const 0,02 h official 1ª electricity
0,303 h 2 structure worker 0,809 h specialized const. worker 0,02 h electricity helper
0,04 h Propelled concrete pump scaffolding

RESOURCES            RESOURCES            RESOURCES           

0,157 h official 1ª const. 1,012 h oficial 1ª assembler 0,02 h official 1ª plumbing
0,157 h construction helper 1,012 h assembler helper 0,02 h plumber helper
0,079 h regular construction worker
0,118 h steelwork assembler official
0,118 h steelwork regular worker

0,2 h vibrating roller
tower crane

RESOURCES            RESOURCES            RESOURCES           

0,312 h 2 official 1ª steel 0,304 h official 1ª tiling 1 h official 1ª ventilation
0,156 h 2 specialized steel worker 0,304 h helper tiling 1 h ventilation helper
0,156 h assembler helper scaffolding

tower crane
scaffolding 

RESOURCES           

1 h official 1ª plumbing
0,45 h specialized const. worker

_
_

specific tools
specific tools, scaffolding

specific tools
specific tools, scaffolding

_
_

specific tools, scaffolding
specific tools
specific tools
specific tools

specific tools, scaffolding
specific tools, scaffolding

QUANTITY DURATION 
days

WORKFORCE MACHINERY

_
loader, truck transport, dumper

NAME

electric welding equipment, tower crane,
specific tools

 Propelled concrete pump
scaffolding 

vibrator and Propelled concrete pump, tower crane
vibrator and Propelled concrete pump, tower crane

tower crane, scaffolding 
electric welding equipment, tower crane, scaffolding 

piling equipment, truck transport
backhoe, truck transport
backhoe, truck transport

vibrator and Propelled concrete pump
Propelled concrete pump

vibrating roller, tower crane

specific tools
specific tools

m2
PERFORMANCE

Hollow core 
slab

Ventilation

PERFORMANCE
m

Safety in case 
of fire network

PERFORMANCE
u

Electricity 
installation

PERFORMANCE
m

Plumbing

PERFORMANCE
m

Glass 
carpentry

PERFORMANCE
u

Interior Steel 
carpentry

PERFORMANCE
u

Wood 
(Pavements)

PERFORMANCE
m2

Clinker tiles 
(Pavements)

PERFORMANCE
m2

Tiling

PERFORMANCE
m2

Paints

PERFORMANCE
m2

Partitions 
pottery

PERFORMANCE
m2

Glass 
partitions

PERFORMANCE
m2

sandwich 
panel

PERFORMANCE
m2

Roof deck 

PERFORMANCE
m2

Slab Staircase

PERFORMANCE
m2

PERFORMANCE
m2

 STRUCTURE 

PERFORMANCE
m2

Concreting
Reinforcing  
Basement 
Walls

PERFORMANCE
m3

Suspended 
floor

PERFORMANCE
m2

Excavation in 
trenches 
connecting 
beams

PERFORMANCE
m3

Concreting
Reinforcing 
Connecting 
beams

PERFORMANCE
m3

Land clearing 
and cleaning ≤ 

30cm

PERFORMANCE

Pilling balls

PERFORMANCE
m3

Excavation 

PERFORMANCE
m3

Curtain wall

x x x
Loader x x x

x x x
x x

x x x x x x x x x x x x x x x x x x x x x x x x x x x x
x x x x x x x x x x
x x x x x x x x x

x x x x x x x x x
x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

x x x x x x
x x x

x x x x x x x x x x x
x x x x x x x x x x x x x x x x x x

x x
x x x x x x x x
x x x x x x x x

x x x x x x x x x x x x x x x x x x x
x x x x x x x x x x x x x x x x x x

x x x x x x x x
x x x x x x x x x x x x x x x x x x

x x x x x xPaint

Concrete
Steel
Aluminium profiles
Glass panel
Silicone
Cement
Copper pipes
Insolation
Cable

Mobile crane

Concrete truck transport
Concrete pump
Vibrator
Scaffolding equipment
Weilding equipment

MONTH 10 MONTH 11 MONTH 12 MONTH 13
Transport truck

Dumper 
Backoe
Tower crane

MONTH 1 MONTH 2 MONTH 3 MONTH 4 MONTH 5 MONTH 6 MONTH 7 MONTH 8 MONTH 9

bottleneck

RESOURCES            RESOURCES            RESOURCES           
m2 OFFICIAL WORKER HELPER

0,007 h 2 regular construction worker 0,078 h official 1ª const. 0,152 h oficial 1ª painter Previous work 2609,06m2 30 1 1
0,006 h loader 1,8m3 0,078 h construction helper 0,2 h helper painter Land clearing and cleaning ≤ 30 cm 2609,06m2 3 1

truck transport 0,039 h regular construction worker scaffolding Piling balls 45,50 m3 2 1 2
dumper 0,093 h steelwork assembler official Excavation 433,50m3 9 1 1

0,093 h steelwork regular worker Excavation in trenches connecting beams 39,48m3 1 1 2
0,006 h Propelled concrete pump Concreting Reinforcing Connecting beams 39,48m4 2 2 2
0,05 h vibrator Concreting Reinforcing Basement Walls 64,65m3 3 1 2

tower crane Suspended floor 907,06m2 18 2 2 1
Staircase walls 289,1m2 20 2 2 1

RESOURCES            RESOURCES            RESOURCES            Structure 907,06m2 35 2 2 1
Hollow core slab 144,00m2 2 2 2 1

0,125 h official 1ª const. 0,12 h official 1ª const. 0,45 h official 1ª carpenter Slab Staircase 14,40m2 1 2 2 1
0,25 h regular construction worker 0,12 h construction helper 0,45 h helper carpenter Curtain wall 345,15m2 45 2 2
0,25 h specialized const. worker 0,06 h regular construction worker Sandwich panel 826,76m2 23 1 1
0,25 h piling equipment 0,154 h steelwork assembler official Deck roof 907,06m2 37 1 1

truck transport 0,154 h steelwork regular worker Partitions pottery 390,66m2 80 1 1
0,006 h Propelled concrete pump Glass partitios 76,54m2 10 1 1
0,255 h vibrator Tiling 154,32m2 7 1 1

tower crane Paints 715,49m2 19 1 1
Wood (pavements) 142,18m2 9 1 1

RESOURCES            RESOURCES            RESOURCES            Clinker tiles (pavements) 1092,44m2 42 1 1
Glass carpentry 16u 16 1 1

0,10 h official 1º const. 0,707 h official 1ª locksmith 0,3 h official 1ª construction Interior steel carpentry 20u 2 1 1
0,15 h 2 regular construction worker 1,100 h locksmith helper 0,15 h regular construction worker Electricity _ 15 1 1
0,15 h backhoe 0,34m3 0,707 h curtain wall asembler official  Plumbing _ 15 1 1

truck transport 1,100 h curtain wall asembler helper Ventilation _ 59 1 1
tower crane Safety in case of fire network _ 59 1 1
scaffolding  Testing _ 4 1 1

Final cleaning worksite _ 4 1 1
Waste management _ 302 1
Quality control _ 302 1

RESOURCES            RESOURCES            RESOURCES            Health and safety _ 302 1

0,10 h official 1º const. 0,222 h official 1ª assemb. industrial 7,85 h official 1ª glass
0,25 h regular const. worker 0,222 h assembler industrial helper 7,85 h assembler helper
0,38 h backhoe 1 h welding equipment scaffolding

truck transport tower crane
scaffolding 

RESOURCES            RESOURCES            RESOURCES           

0,08 h official 1ª construction 0,32 h official 1ª const 0,6 h official 1ª carpenter
0,35 h specialized const. worker 0,32 h specialized const. worker 0,6 h regular construction worker
0,36 h steelwork assembler official 1 h welding equipment scaffolding
0,36 h steelwork regular worker tower crane
0,07 h vibrator
0,07 h Propelled concrete pump

RESOURCES            RESOURCES            RESOURCES           

0,303 official 1ª structure 1,617 h official 1ª const 0,02 h official 1ª electricity
0,303 h 2 structure worker 0,809 h specialized const. worker 0,02 h electricity helper
0,04 h Propelled concrete pump scaffolding

RESOURCES            RESOURCES            RESOURCES           

0,157 h official 1ª const. 1,012 h oficial 1ª assembler 0,02 h official 1ª plumbing
0,157 h construction helper 1,012 h assembler helper 0,02 h plumber helper
0,079 h regular construction worker
0,118 h steelwork assembler official
0,118 h steelwork regular worker

0,2 h vibrating roller
tower crane

RESOURCES            RESOURCES            RESOURCES           

0,312 h 2 official 1ª steel 0,304 h official 1ª tiling 1 h official 1ª ventilation
0,156 h 2 specialized steel worker 0,304 h helper tiling 1 h ventilation helper
0,156 h assembler helper scaffolding

tower crane
scaffolding 

RESOURCES           

1 h official 1ª plumbing
0,45 h specialized const. worker

_
_

specific tools
specific tools, scaffolding

specific tools
specific tools, scaffolding

_
_

specific tools, scaffolding
specific tools
specific tools
specific tools

specific tools, scaffolding
specific tools, scaffolding

QUANTITY DURATION 
days

WORKFORCE MACHINERY

_
loader, truck transport, dumper

NAME

electric welding equipment, tower crane,
specific tools

 Propelled concrete pump
scaffolding 

vibrator and Propelled concrete pump, tower crane
vibrator and Propelled concrete pump, tower crane

tower crane, scaffolding 
electric welding equipment, tower crane, scaffolding 

piling equipment, truck transport
backhoe, truck transport
backhoe, truck transport

vibrator and Propelled concrete pump
Propelled concrete pump

vibrating roller, tower crane

specific tools
specific tools

m2
PERFORMANCE

Hollow core 
slab

Ventilation

PERFORMANCE
m

Safety in case 
of fire network

PERFORMANCE
u

Electricity 
installation

PERFORMANCE
m

Plumbing

PERFORMANCE
m

Glass 
carpentry

PERFORMANCE
u

Interior Steel 
carpentry

PERFORMANCE
u

Wood 
(Pavements)

PERFORMANCE
m2

Clinker tiles 
(Pavements)

PERFORMANCE
m2

Tiling

PERFORMANCE
m2

Paints

PERFORMANCE
m2

Partitions 
pottery

PERFORMANCE
m2

Glass 
partitions

PERFORMANCE
m2

sandwich 
panel

PERFORMANCE
m2

Roof deck 

PERFORMANCE
m2

Slab Staircase

PERFORMANCE
m2

PERFORMANCE
m2

 STRUCTURE 

PERFORMANCE
m2

Concreting
Reinforcing  
Basement 
Walls

PERFORMANCE
m3

Suspended 
floor

PERFORMANCE
m2

Excavation in 
trenches 
connecting 
beams

PERFORMANCE
m3

Concreting
Reinforcing 
Connecting 
beams

PERFORMANCE
m3

Land clearing 
and cleaning ≤ 

30cm

PERFORMANCE

Pilling balls

PERFORMANCE
m3

Excavation 

PERFORMANCE
m3

Curtain wall

x x x
Loader x x x

x x x
x x

x x x x x x x x x x x x x x x x x x x x x x x x x x x x
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x x
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x x x x x x x x x x x x x x x x x x

x x x x x xPaint

Concrete
Steel
Aluminium profiles
Glass panel
Silicone
Cement
Copper pipes
Insolation
Cable

Mobile crane

Concrete truck transport
Concrete pump
Vibrator
Scaffolding equipment
Weilding equipment

MONTH 10 MONTH 11 MONTH 12 MONTH 13
Transport truck

Dumper 
Backoe
Tower crane

MONTH 1 MONTH 2 MONTH 3 MONTH 4 MONTH 5 MONTH 6 MONTH 7 MONTH 8 MONTH 9

bottleneck

RESOURCES            RESOURCES            RESOURCES           
m2 OFFICIAL WORKER HELPER

0,007 h 2 regular construction worker 0,078 h official 1ª const. 0,152 h oficial 1ª painter Previous work 2609,06m2 30 1 1
0,006 h loader 1,8m3 0,078 h construction helper 0,2 h helper painter Land clearing and cleaning ≤ 30 cm 2609,06m2 3 1

truck transport 0,039 h regular construction worker scaffolding Piling balls 45,50 m3 2 1 2
dumper 0,093 h steelwork assembler official Excavation 433,50m3 9 1 1

0,093 h steelwork regular worker Excavation in trenches connecting beams 39,48m3 1 1 2
0,006 h Propelled concrete pump Concreting Reinforcing Connecting beams 39,48m4 2 2 2
0,05 h vibrator Concreting Reinforcing Basement Walls 64,65m3 3 1 2

tower crane Suspended floor 907,06m2 18 2 2 1
Staircase walls 289,1m2 20 2 2 1

RESOURCES            RESOURCES            RESOURCES            Structure 907,06m2 35 2 2 1
Hollow core slab 144,00m2 2 2 2 1

0,125 h official 1ª const. 0,12 h official 1ª const. 0,45 h official 1ª carpenter Slab Staircase 14,40m2 1 2 2 1
0,25 h regular construction worker 0,12 h construction helper 0,45 h helper carpenter Curtain wall 345,15m2 45 2 2
0,25 h specialized const. worker 0,06 h regular construction worker Sandwich panel 826,76m2 23 1 1
0,25 h piling equipment 0,154 h steelwork assembler official Deck roof 907,06m2 37 1 1

truck transport 0,154 h steelwork regular worker Partitions pottery 390,66m2 80 1 1
0,006 h Propelled concrete pump Glass partitios 76,54m2 10 1 1
0,255 h vibrator Tiling 154,32m2 7 1 1

tower crane Paints 715,49m2 19 1 1
Wood (pavements) 142,18m2 9 1 1

RESOURCES            RESOURCES            RESOURCES            Clinker tiles (pavements) 1092,44m2 42 1 1
Glass carpentry 16u 16 1 1

0,10 h official 1º const. 0,707 h official 1ª locksmith 0,3 h official 1ª construction Interior steel carpentry 20u 2 1 1
0,15 h 2 regular construction worker 1,100 h locksmith helper 0,15 h regular construction worker Electricity _ 15 1 1
0,15 h backhoe 0,34m3 0,707 h curtain wall asembler official  Plumbing _ 15 1 1

truck transport 1,100 h curtain wall asembler helper Ventilation _ 59 1 1
tower crane Safety in case of fire network _ 59 1 1
scaffolding  Testing _ 4 1 1

Final cleaning worksite _ 4 1 1
Waste management _ 302 1
Quality control _ 302 1

RESOURCES            RESOURCES            RESOURCES            Health and safety _ 302 1

0,10 h official 1º const. 0,222 h official 1ª assemb. industrial 7,85 h official 1ª glass
0,25 h regular const. worker 0,222 h assembler industrial helper 7,85 h assembler helper
0,38 h backhoe 1 h welding equipment scaffolding

truck transport tower crane
scaffolding 

RESOURCES            RESOURCES            RESOURCES           

0,08 h official 1ª construction 0,32 h official 1ª const 0,6 h official 1ª carpenter
0,35 h specialized const. worker 0,32 h specialized const. worker 0,6 h regular construction worker
0,36 h steelwork assembler official 1 h welding equipment scaffolding
0,36 h steelwork regular worker tower crane
0,07 h vibrator
0,07 h Propelled concrete pump

RESOURCES            RESOURCES            RESOURCES           

0,303 official 1ª structure 1,617 h official 1ª const 0,02 h official 1ª electricity
0,303 h 2 structure worker 0,809 h specialized const. worker 0,02 h electricity helper
0,04 h Propelled concrete pump scaffolding

RESOURCES            RESOURCES            RESOURCES           

0,157 h official 1ª const. 1,012 h oficial 1ª assembler 0,02 h official 1ª plumbing
0,157 h construction helper 1,012 h assembler helper 0,02 h plumber helper
0,079 h regular construction worker
0,118 h steelwork assembler official
0,118 h steelwork regular worker

0,2 h vibrating roller
tower crane

RESOURCES            RESOURCES            RESOURCES           

0,312 h 2 official 1ª steel 0,304 h official 1ª tiling 1 h official 1ª ventilation
0,156 h 2 specialized steel worker 0,304 h helper tiling 1 h ventilation helper
0,156 h assembler helper scaffolding

tower crane
scaffolding 

RESOURCES           

1 h official 1ª plumbing
0,45 h specialized const. worker

_
_

specific tools
specific tools, scaffolding

specific tools
specific tools, scaffolding

_
_

specific tools, scaffolding
specific tools
specific tools
specific tools

specific tools, scaffolding
specific tools, scaffolding

QUANTITY DURATION 
days

WORKFORCE MACHINERY

_
loader, truck transport, dumper
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electric welding equipment, tower crane,
specific tools

 Propelled concrete pump
scaffolding 

vibrator and Propelled concrete pump, tower crane
vibrator and Propelled concrete pump, tower crane

tower crane, scaffolding 
electric welding equipment, tower crane, scaffolding 

piling equipment, truck transport
backhoe, truck transport
backhoe, truck transport

vibrator and Propelled concrete pump
Propelled concrete pump

vibrating roller, tower crane
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specific tools
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m
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u
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m

Plumbing
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m

Glass 
carpentry

PERFORMANCE
u

Interior Steel 
carpentry
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u

Wood 
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m2
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m2

Tiling

PERFORMANCE
m2
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Partitions 
pottery
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Glass 
partitions

PERFORMANCE
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panel
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Roof deck 
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m2

Slab Staircase
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m2

PERFORMANCE
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PERFORMANCE
m2
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Reinforcing  
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Walls
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m3
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floor
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connecting 
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m3

Concreting
Reinforcing 
Connecting 
beams
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m3

Land clearing 
and cleaning ≤ 

30cm
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Pilling balls
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m3

Excavation 

PERFORMANCE
m3

Curtain wall

x x x
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Concrete
Steel
Aluminium profiles
Glass panel
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Copper pipes
Insolation
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Mobile crane

Concrete truck transport
Concrete pump
Vibrator
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Weilding equipment
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Transport truck
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