
Liquidity budget maincontract
Activity January February March April May June July August Septembre Oktobre November December Januar Netto Gross %

Netto CM Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross

243.971 297.525 0 0 0 0 0 74.381 60.993 74.381 60.993 74.381 60.993 74.381 60.993 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 243.971 297.525

0% 0% 25% 25% 25% 25% 0% 0% 0% 0% 0% 0% 0% 0% 100%

186.918 227.940 0 0 0 0 0 0 0 0 0 113.970 93.459 113.970 93.459 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 186.918 227.940

0% 0% 0% 0% 50% 50% 0% 0% 0% 0% 0% 0% 0% 0% 100%

795.297 969.874 0 0 0 0 0 0 0 0 0 0 0 387.950 318.119 290.962 238.589 290.962 238.589 0 0 0 0 0 0 0 0 0 0 0 795.297 969.874

0% 0% 0% 0% 0% 40% 30% 30% 0% 0% 0% 100%

620.152 756.283 0 0 0 0 0 0 0 0 0 0 0 251.842 206.511 251.842 206.511 251.842 206.511 0 0 0 0 0 0 0 0 0 0 0 619.532 755.527

0% 0% 0% 0% 0% 33% 33% 33% 0% 0% 0% 100%

9.853.022 12.015.880 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2.403.176 1.970.604 3.003.970 2.463.256 3.003.970 2.463.256 3.003.970 2.463.256 0 0 0 0 0 9.360.371 11.415.086

0% 0% 0% 0% 0% 0% 0% 20% 25% 0 25% 25% 0% 0% 95%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

3.945.428 4.811.497 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

74.303 90.614 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Sum 15.719.091 3.450.522 19.169.613 0 0 0 0 0 74.381 60.993 74.381 60.993 188.351 154.452 828.143 679.081 542.804 445.100 2.945.980 2.415.704 3.003.970 2.463.256 3.003.970 2.463.256 3.003.970 2.463.256 0 0 0 0 0 11.206.089 13.665.952 Control

0 0 0 60.993 60.993 154.452 679.081 445.100 2.415.704 2.463.256 2.463.256 2.463.256 0 0

0 0 0 60.993 121.986 276.437 955.518 1.400.618 3.816.322 6.279.578 8.742.833 11.206.089 11.206.089

0 0 74.381 74.381 188.351 828.143 542.804 2.945.980 3.003.970 3.003.970 3.003.970 0 0 0

0 74.381 148.763 337.114 1.165.257 1.708.061 4.654.042 7.658.012 10.661.982 13.665.952 13.665.952

0

0 0 74.381 74.381 188.351 828.143 542.804 2.945.980 3.003.970 3.003.970 3.003.970 0

0 0 74.381 148.763 337.114 1.165.257 1.708.061 4.654.042 7.658.012 10.661.982 13.665.952 13.665.952

0 0 -60.993 -47.604 26.777 60.677 209.738 307.443 837.719 1.378.434 1.919.148 2.459.863 2.459.863 0Liquidity

Interim certificate

Interim certificate acc.

Executed gross

Executed gross acc.

Executed netto acc.

Running site

Site rig/ unrig

Executed netto
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Concreteworks

Concrete elements 
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15.719.091 3.450.522 19.169.613 0 


