
Company: MGL Building company  
 

 
 
 
 

Case:     Vejlevej 19  Page of    
 

Contract:     Concrete works  Case nr.:                           
 

RECEIVE CONTROL: Formwork 
 
 

Control that: 
 

 Clean forms 
 Right mesures/geometry  
 No damages 
 Right quantity 
 ............................................... 

 
 

 
Date: 

 
Bill of ladding: 

 
Supplier: 

 
Be marks: 

 
Sign: 

27.06.15 143 formsassociation Order is correct María 

27.06.15 144 formsassociation Order is correct María 

27.06.15 145 formsassociation Order is correct María 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 

Sign. 
 
 

Date: 27.06.15    Sign:   María     
                                                                                 
 


