
Liquidity budget maincontract
Activity January February March April May June July August Septembre Oktobre November December Januar Netto Gross %

Netto CM Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross Netto Gross

8.124 9.907 0 0 0 0 0 2.477 2.031 2.477 2.031 2.477 2.031 2.477 2.031 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8.124 9.907

0% 0% 25% 25% 25% 25% 0% 0% 0% 0% 0% 0% 0% 0% 100%

232.793 283.894 0 0 0 0 0 0 0 0 0 141.947 116.397 141.947 116.397 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 232.793 283.894

0% 0% 0% 0% 50% 50% 0% 0% 0% 0% 0% 0% 0% 0% 100%

258.053 314.699 0 0 0 0 0 0 0 0 0 0 0 125.880 103.221 94.410 77.416 94.410 77.416 0 0 0 0 0 0 0 0 0 0 0 258.053 314.699

0% 0% 0% 0% 0% 40% 30% 30% 0% 0% 0% 100%

57.474 700.090 0 0 0 0 0 0 0 0 0 0 0 233.130 19.139 233.130 19.139 233.130 19.139 0 0 0 0 0 0 0 0 0 0 0 57.417 699.390

0% 0% 0% 0% 0% 33% 33% 33% 0% 0% 0% 100%

82.130 100.158 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20.032 16.426 25.040 20.533 25.040 20.533 25.040 20.533 0 0 0 0 0 78.024 95.150

0% 0% 0% 0% 0% 0% 0% 20% 25% 0 25% 25% 0% 0% 95%

79.622 97.100 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

2.013 2.455 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

75.087 91.569 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

3.945.428 4.811.497 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

74.303 90.614 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Sum 4.815.027 1.686.956 6.501.983 0 0 0 0 0 2.477 2.031 2.477 2.031 144.424 118.428 503.433 240.788 327.540 96.555 347.571 112.981 25.040 20.533 25.040 20.533 25.040 20.533 0 0 0 0 0 634.410 1.403.040 Control

0 0 0 2.031 2.031 118.428 240.788 96.555 112.981 20.533 20.533 20.533 0 0

0 0 0 2.031 4.062 122.490 363.277 459.832 572.813 593.345 613.878 634.410 634.410

0 0 2.477 2.477 144.424 503.433 327.540 347.571 25.040 25.040 25.040 0 0 0

0 2.477 4.954 149.377 652.811 980.350 1.327.922 1.352.961 1.378.001 1.403.040 1.403.040

0

0 0 2.477 2.477 144.424 503.433 327.540 347.571 25.040 25.040 25.040 0

0 0 2.477 4.954 149.377 652.811 980.350 1.327.922 1.352.961 1.378.001 1.403.040 1.403.040

0 0 -2.031 -1.585 892 26.888 289.534 520.518 755.109 759.616 764.123 768.630 768.630 0Liquidity

Interim certificate

Interim certificate acc.

Executed gross

Executed gross acc.

Executed netto acc.

Running site

Site rig/ unrig

Executed netto
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15.719.091 3.450.522 19.169.613 0 


