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Case Vejlevej 19

for

Interim certificate nr: 1

Final bill.: Dateapril

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

148.763

0

0

148.763

0

4.168.494

148.763

37.191

Contractor

185.954
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Case

for

Interim certificate nr: 2

Final bill.: Datemay

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount 4.168.494 188.351

2 Extrawork ex. VAT 0

3 Omission work ex VAT 0

4 Cuntract amount 188.351

5 Earlier paid 148.763

6 Total 39.588

7 VAT 9.897

8 To be paid 49.485

Date / Date /

Contractor Manager

Remarks

Recieved Recommanded to be paid at: Date Sign
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Case

for

Interim certificate nr: 3

Final bill.: Datejune

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Contractor Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

4.168.494 828.143

0

0

828.143

188.351

639.792

159.948

799.740
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Case

for

Interim certificate nr: 4

Final bill.: Datejuly

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

4.168.494 542.804

-356.674

Contractor

0

0

542.804

828.143

-285.339

-71.335
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Case

for

Interim certificate nr: 5

Final bill.: DateAugust

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Recieved

Contractor

4.168.494 2.415.704

0

0

2.415.704

542.804

1.872.900

468.225

2.341.125
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Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 6

Final bill.: DateSeptember

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

Manager

Remarks

Contractor

4.168.494 2.403.176

0

0

2.403.176

2.415.704

-12.528

-3.132

-15.660
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Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 7

Final bill.: Dateoctober

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

4.168.494 2.403.176,00

0,00

0,00

0,00

2.403.176,00

2.403.176,00

0,00

0,00
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Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 8

Final bill.: Datenovember

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

ManagerContractor

Contractor

4.168.494 2.403.176

0

0

2.403.176

2.403.176

0

0

0
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Remarks

Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 9

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

148.763

37.191

185.954

4.168.494 2.551.939

0

0

2.551.939

2.403.176
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Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 10

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

Date / Date /

-600.794

-3.003.970

Contractor

4.168.494 148.763

0

148.763

0

2.551.939

-2.403.176
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Contractor Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 11

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

8 To be paid

148.763

148.763

0

0

0

4.168.494 148.763

0

0
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Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

Case

for

Interim certificate nr: 

Final bill.: Date

Contract nr.:

Contract nr.:

Pkt. Executed work Remarks

1 Contract amount

2 Extrawork ex. VAT

3 Omission work ex VAT

4 Cuntract amount

5 Earlier paid

6 Total

7 VAT

Contractor

0

0

4.168.494 148.763

0

0

148.763

148.763
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8 To be paid

Date / Date /

Manager

Remarks

Recieved Recommanded to be paid at: Date Sign

0

Contractor
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Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:1

Final bill pr.: april

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soil works 148763 100% 148763

Sewer works 0 100% 0

Concreteworks 0 100% 0

Mounting elements 0 100% 0

Delevery elements 0 100% 0

0 0% 0

Subcontractors 0 100% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0

0 0% 0

0

0 0% 0

0

0 0% 0

0

0 0% 0

Contractamount ex VAT 4.168.494 4168494

Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:2

Final bill pr.: may

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soilworks 74381 100% 74381

Sewerworks 113970 100% 113970

Concreteworks 0 0% 0

Mounting elements 0 0% 0

Delevery elements 0 0% 0

0 0% 0

Subcontractors 0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 4.208.082 4208082

Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:3

Final bill pr.: june

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soilworks 74381 100% 74381

Sewerworks 113970 100% 113970

Concreteworks 251842 100% 251842

Mounting elements 0 0% 0

Delevery elements 0 0% 0

0 0% 0

Subcontractors 0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 4.459.924 4459924

Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:04

Exampel Final bill pr.: july

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

0

Soilworks 148763 100% 148763

0

Sewerworks 0 0%

0

Concreteworks 290962 100% 290962

concrete elements 251842 100% 251842

0 0% 0

0 0% 0

Subcontractors 0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0
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0 0% 0

Contractamount ex VAT 4.711.298 4711298

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:5

Exampel Final bill pr.: August

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soilworks 148763 100% 148763

Sewerworks 0 0% 0

Concreteworks 290962 100% 290962

Mounting elements 251842 100% 251842

Delevery elements 0 0% 0

0 0% 0

Subcontractors 2403176 100% 2403176

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0
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0 0% 0

0 0% 0

Contractamount ex VAT 7.114.474 7114474

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:6

Exampel Final bill pr.: September

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soilworks 148763 100% 148763

Sewerworks 0 0%

Concreteworks 0 0%

concrete elements 251842 100% 251842

0 0% 0

0 0% 0

Subcontractors 2403176 100% 2403176

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0
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0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 6.823.512 6823512

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:7

Exampel Final bill pr.: October

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soilworks 148763 100% 148763

Sewerworks 0 0% 0

Concreteworks 0 0% 0

concrete elements 0 100%

0 0% 0

0 0% 0

Subcontractors 2403176 100% 2403176

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0
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0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 6.571.670 6571670

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:8

Exampel Final bill pr.: november

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 100% 74303

Running site 3945428 100% 3945428

Soilworks 148763 100% 148763

Sewerworks 0 0% 0

Concreteworks 0 0% 0

concrete elements 0 100% 0

0 0% 0

0 0% 0

Subcontractors 0 0% 2403176

0 0% 0

0 0% 0

0 0% 0

0 0% 0
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0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 4.168.494 6571670

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr:9

Exampel Final bill pr.: december

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 0% 0

Running site 3945428 0% 0

Soilworks 148763 0% 148763

Sewerworks 0 0% 0

Concreteworks 0 0% 0

Mounting elements 0 0% 0

Delevery elements 0 0% 0

0 0% 0

Subcontractors 2403176 100% 2403176

0 0% 0

0 0% 0

0 0% 0
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0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 6.571.670 2551939

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr: 10

Exampel Final bill pr.:

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 0% 0

Running site 3945428 0% 0

Soilworks 148763 0% 148763

Sewerworks 0 0% 0

Concreteworks 0 0% 0

Mounting elements 0 0% 0

Delevery elements 0 0% 0

0 0% 0

Subcontractors 0 0% 0
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0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 4.168.494 148763

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr: 11

Exampel Final bill pr.:

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 0% 0

Running site 3945428 0% 0

Soilworks 148763 0% 148763

Sewerworks 0 0% 0

Concreteworks 0 0% 0

Mounting elements 0 0% 0

Delevery elements 0 0% 0

0 0% 0

Subcontractors 0 0% 0
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0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 4.168.494 148763

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case

for Enclosure A

Interim certificate nr: 

Exampel Final bill pr.:

Contract nr.

Contract nr. Maincontract

Executed

Distributionlist kr. Amount in kr.

Rig/ unrig site 74303 0% 0

Running site 3945428 0% 0

Soilworks 148763 0% 148763

Sewerworks 0 0% 0

Concreteworks 0 0% 0

Mounting elements 0 0% 0

Delevery elements 0 0% 0

0 0% 0
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Subcontractors 0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

0 0% 0

Contractamount ex VAT 4.168.494 148763

Contractamount ex. VAT transfered to page 1
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. Soilworks

pos.nr kr. % amount in kr

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Contractamount ex. VAT transfered to page 1 0 0

Executed
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. Sewerworks

Executed

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 0 0
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Case

for

Enclosure A to Certi. 02

Final bill

Contract nr.

Contract nr. Soilworks

Executed

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 0 0
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Case

for

Enclosure A to Certi. 02

Final bill

Contract nr.

Contract nr. sewer works

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Executed
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Contractamount ex. VAT transfered to page 1 0 0

Case

for

Enclosure A to Certi. 03

Final bill

Contract nr.

Contract nr. Soil works

Executed

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
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Contractamount ex. VAT transfered to page 1 0 0

Case

for

Enclosure A to Certi.03

Exampel Final bill

Contract nr.

Contract nr. Sewer works

Executed

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
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Contractamount ex. VAT transfered to page 1 0 0

Case

for

Enclosure A to Certi.

Final bill

Contract nr.

Contract nr. Soilworks

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 0 0

Executed
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Case

for

Enclosure A to Certi.

Final bill

Contract nr.

Contract nr. Sewer works

Executed

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 0 0
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

pos.nr Concrete work kr. % amount in kr

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Contractamount ex. VAT transfered to page 1 0 0

Contract nr. concrete works

Executed
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Case

for

Enclosure A to Certi. 02

Final bill

Contract nr.

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 0 0

Contract nr. concrete works

Executed
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Case

for

Enclosure A to Certi. 03

Final bill

Contract nr.

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 0 0

Contract nr. concrete works

Executed
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Case

for

Enclosure A to Certi. 04

Final bill

Contract nr.

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Executed

Contract nr. concrete works
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Contractamount ex. VAT transfered to page 1 0 0

Case

for

Enclosure A to Certi.

Final bill

Contract nr.

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

Executed

Contract nr. concrete works
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Contractamount ex. VAT transfered to page 1 0 0
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

pos.nr Element  mounting kr. % amount in kr

0 0

0 0

0 0

100 0 0

0 0

0 0

0 0

Contractamount ex. VAT transfered to page 1 100 0

Executed
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 100 0

Executed
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Case

for

Enclosure A to Certi. 03

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1 100 0

Executed
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0

Executed
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Contractamount ex. VAT transfered to page 1 100 0

Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0

Executed
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Contractamount ex. VAT transfered to page 1 100 0
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Enclosure B to interim certificate

Case

for Enclosure B

Interim certificate nr:1

Final bill pr.:

Contract nr.

Contract nr.

number Omission Extrawork % Extrawork Omission 

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Transferred to interim certifacte pos. 2 0

Transferred to interim pos. 3 0

ExecutedAgreement notes extra and less work
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Enclosure B to interim certificate

Case

for Enclosure B

Interim certificate nr: 5

Final bill pr.:

Contract nr.

Contract nr.

Agreement notes extra and less work Executed

number Omission Extrawork % Extrawork Omission 

0% 0 0

0% 0 0

0% 0 0

0% 0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Transferred to interim certifacte pos. 2 0

Transferred to interim pos. 3 0
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