
Company:   
 

 
 
 
 

Case:       Page of    
 

Contract:       Sag nr.:                           
 

PROCESS CONTROL:  CONTROL  
CIRKUMFERENC

E 
 

 

Building part: Foundation        
 

House nr.  1b    part nr.: Formwork  
 
NR. 

 
CONTROLLED BY:  MARIA GARCIA 

CONTROL- 
METHODE: 

1. Geometry (right shapes, size and positions) Visual/measure/ 
Photo 

2. Stability  Visual/measure/ 
Photo 

3. Anchorage tightness Visual/measure/ 
Photo 

4. Clean, roughness, moisture of joins Visual/photo 
 

5. Tolerance ± 10 mm Measure/photo 
 

6. Oil on forms Visual/Photo 

7.   

8.   

9.   

 
 Control activity    
date 1 2 3 4 5 6 7 8 9 be marks sign 

27.06.15 x x x x x x    ok maría 
28.06.15  x x       ok maría 
            
            
            
            
            
            
            
            
            
            
 
 
 

Date: 27.06.15    Sign:    María    
                                                                                  

 


