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Case Vejlevej 19
for
Interim certificate nr: 1
Final bill.: Datcapril
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 148.763
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 148.763
5 Earlier paid 0
6 Total 148.763
7 VAT 37.191
8 To be paid 185.954
Date / Date
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case
for
Interim certificate nr: 2
Final bill.: Dattmay
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 188.351
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 188.351
5 Earlier paid 148.763
6 Total 39.588
7 VAT 9.897
8 To be paid 49.485
Date / Date
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case
for
Interim certificate nr: 3
Final bill.: Dat(june
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 828.143
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 828.143
5 Earlier paid 188.351
6 Total 639.792
7 VAT 159.948
8 To be paid 799.740
Date / Date
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case
for
Interim certificate nr: 4
Final bill.: Datjuly
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 542.804
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 542.804
5 Earlier paid 828.143
6 Total -285.339
7 VAT -71.335
8 To be paid -356.674
Date / Date
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case
for
Interim certificate nr: 5
Final bill.: Datc August
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 2.415.704
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 2.415.704
5 Earlier paid 542.804
6 Total 1.872.900
I VAT 468.225
8 To be paid 2.341.125
Date / Date /
Contractor Manager

Recieved
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Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr: 6
Final bill.: Dati September
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 2.403.176
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 2.403.176
5 Earlier paid 2.415.704
6 Total -12.528
7 VAT -3.132
8 To be paid -15.660
Date / Date /
Contractor Manager

Remarks
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Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr: 7
Final bill.: Dat october
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 2.403.176,00
2 Extrawork ex. VAT 0,00
3 Omission work ex VAT 0,00
4 Cuntract amount 2.403.176,00
5 Earlier paid 2.403.176,00
6 Total 0,00
7 VAT 0,00
8 To be paid 0,00
Date / Date /
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Contractor

Manager

Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr: 8
Final bill.: Dattnovember
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 2.403.176
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 2.403.176
5 Earlier paid 2.403.176
6 Total 0
7 VAT 0
8 To be paid 0
Date / Date /
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Remarks
Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr: 9
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 2.551.939
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 2.551.939
5 Earlier paid 2.403.176
6 Total 148.763
7 VAT 37.191
8 To be paid 185.954
Date / Date /
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Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr: 10
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 148.763
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 148.763
5 Earlier paid 2.551.939
6 Total -2.403.176
7 VAT -600.794
8 To be paid -3.003.970
Date / Date /
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Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr: 11
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 148.763
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 148.763
5 Earlier paid 148.763
6 Total 0
7 VAT 0
8 To be paid 0
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Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
Case
for
Interim certificate nr:
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 4.168.494 148.763
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 148.763
5 Earlier paid 148.763
6 Total 0
7 VAT 0
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8 To be paid
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Enclosure A to interim certificate page 1

Case
for Enclosure A
Interim certificate nr:1
Final bill pr.: april
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soil works 148763 100% 148763
Sewer works 0 100% 0
Concreteworks 0 100% 0
Mounting elements 0 100% 0
Delevery elements 0 100% 0
0 0% 0
Subcontractors 0 100% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0
0 0% 0
0
0 0% 0
0
0 0% 0
0
0 0% 0
Contractamount ex VAT 4.168.494 4168494
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case
for Enclosure A
Interim certificate nr:2
Final bill pr.: may
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soilworks 74381 100% 74381
Sewerworks 113970 100% 113970
Concreteworks 0 0% 0
Mounting elements 0 0% 0
Delevery elements 0 0% 0
0 0% 0
Subcontractors 0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 4.208.082 4208082
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case
for Enclosure A
Interim certificate nr:3
Final bill pr.: june
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soilworks 74381 100% 74381
Sewerworks 113970 100% 113970
Concreteworks 251842 100% 251842
Mounting elements 0 0% 0
Delevery elements 0 0% 0
0 0% 0
Subcontractors 0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 4.459.924 4459924
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case
for Enclosure A
Interim certificate nr:04
Exampel Final bill pr.: july
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
0
Soilworks 148763 100% 148763
0
Sewerworks 0 0%
0
Concreteworks 290962 100% 290962
concrete elements 251842 100% 251842
0 0% 0
0 0% 0
Subcontractors 0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
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0 0% 0

Contractamount ex VAT 4.711.298 4711298

Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case
for Enclosure A
Interim certificate nr:5
Exampel Final bill pr.: August
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soilworks 148763 100% 148763
Sewerworks 0 0% 0
Concreteworks 290962 100% 290962
Mounting elements 251842 100% 251842
Delevery elements 0 0% 0
0 0% 0
Subcontractors 2403176 100% 2403176
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
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0 0% 0
0 0% 0
Contractamount ex VAT 7.114.474 7114474
Contractamount ex. VAT transfered to page 1
Enclosure A to interim certificate page 1
Case
for Enclosure A
Interim certificate nr:6
Exampel Final bill pr.: September
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soilworks 148763 100% 148763
Sewerworks 0 0%
Concreteworks 0 0%
concrete elements 251842 100% 251842
0 0% 0
0 0% 0
Subcontractors 2403176 100% 2403176
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
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0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 6.823.512 6823512
Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case
for Enclosure A
Interim certificate nr:7
Exampel Final bill pr.: October
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soilworks 148763 100% 148763
Sewerworks 0 0% 0
Concreteworks 0 0% 0
concrete elements 0 100%
0 0% 0
0 0% 0
Subcontractors 2403176 100% 2403176
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
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0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 6.571.670 6571670
Contractamount ex. VAT transfered to page 1
Enclosure A to interim certificate page 1
Case
for Enclosure A
Interim certificate nr:8
Exampel Final bill pr.: november
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 100% 74303
Running site 3945428 100% 3945428
Soilworks 148763 100% 148763
Sewerworks 0 0% 0
Concreteworks 0 0% 0
concrete elements 0 100% 0
0 0% 0
0 0% 0
Subcontractors 0 0% 2403176
0 0% 0
0 0% 0
0 0% 0
0 0% 0
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0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 4.168.494 6571670
Contractamount ex. VAT transfered to page 1
Enclosure A to interim certificate page 1
Case
for Enclosure A
Interim certificate nr:9
Exampel Final bill pr.: december
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 0% 0
Running site 3945428 0% 0
Soilworks 148763 0% 148763
Sewerworks 0 0% 0
Concreteworks 0 0% 0
Mounting elements 0 0% 0
Delevery elements 0 0% 0
0 0% 0
Subcontractors 2403176 100% 2403176
0 0% 0
0 0% 0
0 0% 0
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0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 6.571.670 2551939
Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case
for Enclosure A

Interim certificate nr: 10
Exampel Final bill pr.:

Contract nr.

Contract nr. Maincontract |

Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 0% 0
Running site 3945428 0% 0
Soilworks 148763 0% 148763
Sewerworks 0 0% 0
Concreteworks 0 0% 0
Mounting elements 0 0% 0
Delevery elements 0 0% 0

0 0% 0

Subcontractors 0 0% 0
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0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 4.168.494 148763
Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case
for Enclosure A

Interim certificate nr: 11
Exampel Final bill pr.:

Contract nr.

Contract nr. Maincontract |

Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 0% 0
Running site 3945428 0% 0
Soilworks 148763 0% 148763
Sewerworks 0 0% 0
Concreteworks 0 0% 0
Mounting elements 0 0% 0
Delevery elements 0 0% 0

0 0% 0

Subcontractors 0 0% 0
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0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 4.168.494 148763
Contractamount ex. VAT transfered to page 1

Enclosure A to interim certificate page 1

Case
for Enclosure A

Interim certificate nr:
Exampel Final bill pr.:

Contract nr.

Contract nr. Maincontract |

Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 74303 0% 0
Running site 3945428 0% 0
Soilworks 148763 0% 148763
Sewerworks 0 0% 0
Concreteworks 0 0% 0
Mounting elements 0 0% 0
Delevery elements 0 0% 0

0 0% 0
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Subcontractors 0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
0 0% 0
Contractamount ex VAT 4.168.494 148763

Contractamount ex. VAT transfered to page 1
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. Soilworks
Executed
pos.nr kr. % amount in kr
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Contractamount ex. VAT transfered to page 1 0
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. Sewerworks
Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

Contractamount ex. VAT transfered to page 1 0
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Case

for

Enclosure A to Certi. 02

Final bill

Contract nr.

Contract nr. Soilworks
Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
Contractamount ex. VAT transfered to page 1 0
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Case

for

Enclosure A to Certi. 02

Final bill

Contract nr.

Contract nr.

sewer works

Executed
pos.nr kr. % amount in kr

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
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Contractamount ex. VAT transfered to page 1 0
Case
for
Enclosure A to Certi. 03
Final bill
Contract nr.
Contract nr. Soil works
Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
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|Contractamount ex. VAT transfered to page 1 0| of
Case
for
Enclosure A to Certi.03
Exampel Final bill
Contract nr.
Contract nr. Sewer works
Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
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Contractamount ex. VAT transfered to page 1 0

Case

for

Enclosure A to Certi.

Final bill

Contract nr.

Contract nr. Soilworks
Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

Contractamount ex. VAT transfered to page 1 0
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Case

for

Enclosure A to Certi.

Final bill

Contract nr.

Contract nr.

Sewer works

Executed

pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
Contractamount ex. VAT transfered to page 1 0
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Case
for
Enclosure A to Certi. 01
Final bill
Contract nr.
Contract nr. concrete works
‘ Executed
pos.nr Concrete work kr. % amount in kr
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Contractamount ex. VAT transfered to page 1 0
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Case

for

Enclosure A to Certi. 02

Final bill

Contract nr.

Contract nr. concrete works

Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

Contractamount ex. VAT transfered to page 1
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Case

for

Enclosure A to Certi. 03

Final bill

Contract nr.

Contract nr. concrete works

Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

Contractamount ex. VAT transfered to page 1
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Case

for

Enclosure A to Certi. 04

Final bill

Contract nr.

Contract nr. concrete works

Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
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Contractamount ex. VAT transfered to page 1 0

Case

for
Enclosure A to Certi.

Final bill

Contract nr.

Contract nr. concrete works

Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
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|Contractamount ex. VAT transfered to page 1 O|




Handbook
For project and construction management



Handbook
For project and construction management



Handbook
For project and construction management



Handbook
For project and construction management



Handbook
For project and construction management



Handbook

For project and construction management

Case
for
Enclosure A to Certi. 01
Final bill
Contract nr.
Contract nr. element works
‘ Executed
pos.nr Element mounting kr. % amount in kr
0 0
0 0
0 0
100 0 0
0 0
0 0
0 0
Contractamount ex. VAT transfered to page 1 100
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

Executed
pos.nr kr. % amount in kr
0 0 0
0 0 0
0 0 0
100 0 0
0 0 0
0 0 0
0 0 0
Contractamount ex. VAT transfered to page 1 100
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Case

for

Enclosure A to Certi. 01

Enclosure A to Certi. 03

Final bill

Contract nr.

Contract nr. element works

Executed
pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0

Contractamount ex. VAT transfered to page 1

100
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Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

Executed
pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0
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Contractamount ex. VAT transfered to page 1

100

Case

for

Enclosure A to Certi. 01

Final bill

Contract nr.

Contract nr. element works

Executed
pos.nr kr. % amount in kr

0 0 0

0 0 0

0 0 0

100 0 0

0 0 0

0 0 0

0 0 0
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|Contractamount ex. VAT transfered to page 1

100
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Enclosure B to interim certificate

Case

for Enclosure B
Interim certificate nr:1
Final bill pr.:
Contract nr.
Contract nr.

Agreement notes extra and less work Executed
number [Omission Extrawork % Extrawork Omission
0

[eNeoNeoNeolNeololNoNolNolNoNolNoloNoNeoloNoNolNolNolNoNololNolNolNololNolNolNolNolNeol

[eNeoNeoNeoleoloNolNeolNoNoNololoNolNeololNoNeololNolNolNololNolNolNolNolNolNo ool

Transferred to interim certifacte pos. 2 0

Transferred to interim pos. 3
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Case

for

Enclosure B to interim certificate

Enclosure B

Interim certificate nr: 5

Final bill pr.:

Contract nr.

Contract nr.

[eNeNeoNeoNeolNoNolNeolNolNoNolNoloNolNeololoNolNeoloNolNeololNolNeolNeololNolNolNolNo)

tes extra and less work Executed
number [Omission Extrawork % Extrawork Omission
0% 0
0%
0%
0%

eNeNeoNolNeolNolNoNolNoloNoNolNolNoNolNoloNoNeolNolNoNololNolNolNolNolNoNolNolNolNo

Transferred to interim certifacte pos. 2

Transferred to interim pos. 3
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