Company:

GBS Page . of
Contract: Sag nr
PROCESS CONTROL: CONTROL
) CIRKUMFERENC
Building part: Foundaton. .~~~ E
Housenr. b partnr..  Formwork
CONTROL-
NR. CONTROLLED BY: MARIA GARCIA METHODE:
1. Geometry (right shapes, size and positions) Visual/measure/
Photo
2. Stability Visual/measure/
Photo
3. Anchorage tightness Visual/measure/
Photo
4, Clean, roughness, moisture of joins Visual/photo
5. Tolerance £ 10 mm Measure/photo
6. Oil on forms Visual/Photo
7.
8.
9.
Control activity
date 1]/2 3|4 /5|6 |7 8|9 |bemarks sign
210615 ' X X X X X ok maria
28.06.15 X X ok maria

Date: 27.06.15 Sign: Maria




