
PC-Byg A/S Juridisk Tidslinie

Preparing min. 20 dage.

Negotiation Max. 8 working days

Tender Tendering Contracting Execution

pre-meeting Siteplan

Registrations office Securityplan

Request of localplan workingplan

Tenderdocuments received Performance Bond contractor

Date: 27.02.2003

Tendermaterial send Tender subcontractors quantity control Performance bons employer

Date: 16.01.2003 Daeo: (stiller ikke sikkerhed) informations to neighbours

Request for tenderdocuments Receiving Negotiation meeting Contract subcontractor

tenderdocuments Date: 27.01.2003 Date: 24.02.2003 the employer setting out

main grid lines and heights

investigation Order calling inn from employer Call in subcontractors

tenderdocuments Date: 22.01.2003 Date: 18.02.2003 The employer takes out insurnce

Invitation to tender Bid from subcontractorsTender announsement subcontractors Contract

Date: 06.01.2003 Date: 11.12.2002 Tender Date: 17.02.2003 Report to  AT Start of work

Date: 20.01.2003 ( bygherre el. koordinator) Date: 17.03.2003

Invite the subcontractors to tender Kl: 11.00

Date: 11.12.2002 

18-08-2005

29-08-2005

19-08-2005

31-08-2005

Min 15 working Days

09-05-2005

30-08-2005

24-08-2005

09-01-2005

The period the offer shall be open for acceptance is  40 days.

Act of tender  procedures § 
5/3 
 

Act of tender  procedures § 10 & § 11 
stk 1, 2 & 3 

Act of tender  

procedures § 7-12

Act of tender procedures § 

6 1 & 2
AB 92 § 6 stk. 1

Price and time cirkular  § 7 

stk. 2

From acceptance to start of 

execution 

min. 20 working. Dage.

AB 92 § 1 Stk. 2

Ordinnance. nr. 576

§ 11 stk. 1 & 2 + bilag 2

AB 92 § 8 Stk 1

Ordinance nr 1516 af 

16/12/2010

on the installation of 

construction site.

Price and time cirkular § 7 stk. 1

from receiving tendermaterial to 

tender - least 15 days



PC-Byg A/S Juridisk Tidslinie

MAX: 15 working days

Max. 15working days

Completion notice rectification of defects Handing over Final account Payment 1. year inspection 5 years inspections

The employer  

takes over the responsiblility

A´conto payment

Date: 22.07.02

Security meeting

Date: 29.07.02

Security meeting

Date: 27.06.02

Additional works Stopping the work Handing over meeting

Dato: 06.12.02

Site meeting AB 92 § 23 stk. 1 The employer calls for handing over meetingThe employer calls for handing over meeting

Date: 29.07.02 5 working days Date: 28.11.02

(at latest 10 working days after)

Request for A´conto payment submittet Written notice The work is completed Completion notice from the contractor

Date: 28.06.02 of 5 working days Date: 27.11.02

Site meeting Site meeting Completion notice from the contractor Date: 20.12.02 The performance bond The contractor submit  The employer paysThe performance bond The performance bond 

Date: 27.06.02 Date: 25.11.02 shall be reduced to the final account to the employerDate: 02.01.03 shall be reduced to shall be reduced to

10% Date: 06.12.02 Date: 24.11.03 Date: 24.11.07

interest

Sending the bill 15 working days Handing over

If the payment is to late

Due date

If the payment is  to late Final account due date Interest from

Receiving the bill timely payment Interest from receiving the bill Date: 06.12.02 Timely paying: 02.01.03 the due date

Interest Jfr. AB 92 § 22 stk. 11

Max. 10 working days

Min 5 working days

Max. 25/35 working days

Max. 25/35 working days Max 15 working days

objections against site meetings statements

AB 92 § 19 Stk 1-3

AB 92 § 22 stk 1

15 working days

AB 92 § 19

at latest at the time 

for confirmation the 

statement

AB 92 § 14.

Additional works has to 

be confirmed by the 

employer before done.

AB 92 § 19

AB 92 § 28 Stk. 1

10 working days

Jvf.AB 92 § 22 Stk. 8  

Stopping the work 

because of no payment


