
MANNING PLAN

SOIL WORKS 3 3

SEWER WORKS 2 2

CONCRETE WORKS 5 5 5 5 5

CONCRETE ELEMENT WORKS 3 3 3

APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER


