

Liquidity budget maincontract

Activity	Netto	CM	Gross	January	February	March	April	May	June	July	August	September	October	November	December	January	Netto	Gross	%	
	Netto	CM	Gross	Netto	Gross	Netto	Gross	Netto	Gross	Netto	Gross	Netto	Gross	Netto	Gross	Netto	Gross	Netto	Gross	
Soil	243.971		297.525	0	0	0	0	74.381	60.993	74.381	60.993	74.381	60.993	0	0	0	0	0	0	
Sewer	186.918		227.940	0	0	0	0	0	0	113.870	93.459	113.870	93.459	0	0	0	0	0	0	
Concretenetworks	795.297		969.874	0	0	0	0	0	0	387.950	318.119	290.962	238.589	290.962	238.589	0	0	0	0	
Concrete elements	620.152		756.283	0	0	0	0	0	0	251.842	206.511	251.842	206.511	251.842	206.511	0	0	0	0	
Subcontractors	9.853.022		12.015.880	0	0	0	0	0	0	0	0	0	2.403.176	1.970.604	3.003.970	2.463.256	3.003.970	2.463.256	0	0
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
0	0		0	0	0	0														