
Liquidity budget April '11 May '11 June '11 July '11 August '11 September '11 October '11 November '11 December '11 January '12 February '12 March '12 April '12 May '12 June '12 July '12 August '12 Sept '12

Work week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70
SM SM SM SM SM SM SM SM SM SM SM SM SM SM SM SM SM DEL

Activity Nettosum Bruttosum

Demolition 6.000.000 6.600.000

Concrete 6.000.000 6.600.000

Blacksmith 6.023.801 8.433.321

Balcony 6.000.000 6.600.000

1000000

1405553,5 1405553,5 1405553,5 1405553,5 1405553,5 1405553,5

1500000 1500000 1500000 1500000

1000000 1000000 1000000 1000000 1000000

Balcony 6.000.000 6.600.000

Carpenter 6.000.000 6.600.000

Plumber 4.500.000 4.950.000

Electrician 2.500.000 2.750.000

Total 37.023.801 42.533.321

Executed net
Executed net acc.

1200000

625000 625000 625000 625000

900000 900000 900000 900000 900000

1000000 1000000 1000000 1000000 1000000 1000000

1200000 1200000 1200000 1200000

3.605.553 3.605.553 2.605.553 2.605.553 3.100.0002.405.553 2.405.553
10.405.553 12.811.107

2.500.000
8.000.000

2.500.000
5.500.000

1.500.000
1.500.000

1.500.000
3.000.000

1.900.000 2.525.0001.900.000
16.416.660 20.022.214 22.627.767 25.233.321 28.333.321 30.233.321

2.525.000 1.625.000 625.000 0
32.133.321 34.658.321 37.183.321 38.808.321 39.433.321 39.433.321

Executed gross
Executed gross acc.

On account
On account acc.

Likviditet

It is assumed that the first account demand, will be paid afterward a month

6.050.000 8.800.000

-4.355.553 -4.011.107

2.646.109 2.646.109
11.446.109 14.092.218

2.750.000 2.750.000

18.058.327 22.024.435 24.890.544 27.756.653 31.166.653
2.750.000
8.800.000

1.650.000
1.650.000 3.300.000

-3.850.000 -4.700.000

0

-1.500.000

0
0

-3.000.000

2.750.000
6.050.000

1.650.000

1.650.000
1.650.000

0

1.650.000
3.300.000 33.256.653

3.966.109 3.966.109 2.866.109 2.866.109 3.410.000 2.090.000

-4.970.552 -5.929.996 -4.569.441 -3.208.886 -3.442.777 -2.476.668

11.446.109 14.092.218 18.058.327 22.024.435 24.890.544 27.756.653
2.646.109 2.646.109 3.966.109 3.966.109 2.866.109 2.866.109

2.090.000 2.777.500 2.777.500 1.787.500 687.500 0

3.410.000 2.090.000 2.090.000 2.777.500 2.777.500 2.475.000

35.346.653 38.124.153 40.901.653 42.689.153 43.376.653 43.376.653

-966.668 -1.401.668 -1.836.668 -684.168 1.468.332 3.943.332

31.166.653 33.256.653 35.346.653 38.124.153 40.901.653 43.376.653


