
BASIC DATA

PRODUCTION CARD: HEAVY STEEL WORK

PLANNING

start up: 01/08/11

Hand over latest: 31/01/12

materials on site: 01/08/11

Refurbishment of multi-storey

building in moldevej 29-39, vejle

Main contractor: hha 52619744

CLIENT: Osterbo housing

association

MANPOWER

site manager: HHA 52619744

steelteam: steel star 55544444

Total :              118.798,85 DKK

foreman

allowance 5 % :     5.939,94 DKK

ACTIVITY

Mounting of bearing plates

Mounting of steel columns and

beams

MATERIALS

DETAILS

WORK METHOD

Columns connected to

foundations with anchor bolt

Placing beams over bearing plate

in the hole made on brick wall

connecting beams to the columns

in the correct angle and bolted

Equipment

Scaffolding will be erected

around the whole building

Mobile crane will be used

Safety and health

-Helmets, safety boots and

gloves must be used.

Also safety glasses for welding

-First aid equipment


