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Case Svanekgkkenet Arhus
for
Interim certificate nr: 1
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 203.851
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 203.851
5 Earlier paid 0
6 Total 203.851
7 VAT 50.963
8 To be paid 254.814
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 2
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 822.624
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 822.624
5 Earlier paid 203.851
6 Total 618.773
7 VAT 154.693
8 To be paid 773.467
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 3
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 1.260.230
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 1.260.230
5 Earlier paid 822.624
6 Total 437.605
7 VAT 109.401
8 To be paid 547.006
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 4
Final bill.: Date 30.06.12
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 1.738.886
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 1.738.886
5 Earlier paid 1.260.230
6 Total 478.657
7 VAT 119.664
8 To be paid 598.321
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 5
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 2.863.133
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 2.863.133
5 Earlier paid 1.738.886
6 Total 1.124.246
7 VAT 281.062
8 To be paid 1.405.308
Date / Date /
Contractor Manager
Recieved
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 6
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 6.695.489
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 6.695.489
5 Earlier paid 2.863.133
6 Total 3.832.357
7 VAT 958.089
8 To be paid 4.790.446
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 7
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 8.660.550,50
2 Extrawork ex. VAT 0,00
3 Omission work ex VAT 0,00
4 Cuntract amount 8.660.550,50
5 Earlier paid 6.695.489,35
6 Total 1.965.061,15
7 VAT 491.265,29
8 To be paid 2.456.326,44
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 8
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 10.529.787
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 10.529.787
5 Earlier paid 8.660.551
6 Total 1.869.236
7 VAT 467.309
8 To be paid 2.336.545
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 9
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 12.392.320
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 12.392.320
5 Earlier paid 10.529.787
6 Total 1.862.533
7 VAT 465.633
8 To be paid 2.328.166
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign




Handbook

For project and construction management

Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 10
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 14.330.277
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 14.330.277
5 Earlier paid 12.392.320
6 Total 1.937.957
7 VAT 484.489
8 To be paid 2.422.447
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Case Svanekgkkenet Arhus
for 0
Interim certificate nr: 11
Final bill.: Date
Contract nr.:
Contract nr.:
Pkt. Executed work Remarks
1 Contract amount 14.330.277 0
2 Extrawork ex. VAT 0
3 Omission work ex VAT 0
4 Cuntract amount 0
5 Earlier paid 14.330.277
6 Total -14.330.277
7 VAT -3.582.569
8 To be paid -17.912.846
Date / Date /
Contractor Manager
Remarks
Recieved Recommanded to be paid at: Date Sign
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for Enclosure A
Interim certificate nr:1
Final bill pr.:
APRIL 2013 Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist 14.330.277 kr. Amount in kr.
Rig/ unrig site 124.037 50% 62019
Running site 134.058 10% 13406
Soil works 526.175 23% 121020
Sewer works 308602 2,4% 7406
Concrete works 1.368.385 0% 0
Concrete elements 2.589.869 0% 0
Subcontractor 9.279.151 0% 0
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 203851,00
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:2
Final bill pr.:
MAY 2013 Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62019
Running site 134058 20% 26812
Soil works 526175 47% 247302
Sewer works 308602 100,0% 308602
Concrete Works 1368385 13% 177890
Concrete elements 2589869 0% 0
Subcontractor 9279151 0% 0
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 822624
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1
Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:3
Final bill pr.:
JUNE 2013 Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 30% 40217,4
Soil works 526175 47% 247302,25
Sewer works 308602 100% 308602
Concrete Works 1368385 44% 602089,4
Concrete elements 2589869 0% 0
Subcontractor 9279151 0% 0
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 1260230
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1
Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:04
Final bill pr.:
JULY 2013 Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 40% 53623
Soil works 526175 47% 247302
Sewer works 308602 100% 308602
Concrete Works 1368385 78% 1067340
Concrete elements 2589869 0% 0
Subcontractor 9279151 0% 0
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 1738886
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:5
AUGUST 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 50% 67029
Soil works 526175 100% 526175
Sewer works 308602 100% 308602
Concrete Works 1368385 100% 1368385
Concrete elements 2589869 20,5% 530923
Subcontractor 9279151 0% 0
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 2863133
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:6
SEPTEMBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 60% 80435
Soil works 526175 100% 526175
Sewer works 308602 100% 308602
Concrete Works 1368385 100% 1368385
Concrete elements 2589869 96,3% 2494044
Subcontractor 9279151 20% 1855830,2
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 6695489
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:7
OCTOBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 70% 93841
Soil works 526175 100% 526175
Sewer works 308602 100% 308602
Concrete Works 1368385 100% 1368385
Concrete elements 2589869 100% 2589869
Subcontractor 9279151 40% 3711660
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 8660551
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:8
NOVEMBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 80% 107246,4
Soil works 526175 100% 526175
Sewer works 308602 100% 308602
Concrete Works 1368385 100% 1368385
Concrete elements 2589869 100% 2589869
Subcontractor 9279151 60% 5567490,6
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 10529786,5
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr:9
DECEMBER 2013 Final bill pr.:
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 50% 62018,5
Running site 134058 85% 113949
Soil works 526175 100% 526175
Sewer works 308602 100% 308602
Concrete Works 1368385 100% 1368385
Concrete elements 2589869 100% 2589869
Subcontractor 9279151 80% 7423321
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 12392320
Contractamount ex. VAT transfered to page 1
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Enclosure A to interim certificate page 1

Case Svanekgkkenet Arhus
for 0 Enclosure A
Interim certificate nr: 10
JANUARY 2014 Final bill pr.:
Contract nr.
Contract nr. Maincontract |
Executed
Distributionlist kr. Amount in kr.
Rig/ unrig site 124037 100% 124037
Running site 134058 100% 134058
Soil works 526175 100% 526175
Sewer works 308602 100% 308602
Concrete Works 1368385 100% 1368385
Concrete elements 2589869 100% 2589869
Subcontractor 9279151 100% 9279151
0
0
0
0
0
0
0
0
0
0
Contract amount ex VAT 14.330.277 14330277
Contractamount ex. VAT transfered to page 1




