5/6/2015

Baigiamojo darbo anotacijos spausdinimas

Vilnius Gediminas Technical University ISBN ISSN
Faculty of Civil Engineering Copies No
Department of Construction Technology and Date o

Management | DA

Bachelor Degree Studies Construction Technologies and Management study programme
Bachelor Graduation Thesis 3

Construction planning of the residential building at Zirmunai str.

Title 1L in Vil
Author Celia Chardi Perez
Academic .
supervisor Assoc Prof Dr Jonas Saparauskas
Thesis
language: English
Annotation

The purpose of this final work is the “Construction planning of a residential building at Zirmunai
str. 1L in Vilnius."

The final work consists of three parts:

1. Architectural part consists in a brief description of the building with written report and
graphical information:

- Drawings of facades

- General section

- Floor

- Situation map

2. Technological part cosists about three different Works:
- Installation of masonry outside walls

- Installation of flooring

- Installation of the roof

3. Organization part, description of Construction Master Plan and Construction scheduling.

The Final Thesis Work consists of:

Explanatory text: 68 A4 pages to development the final thesis and 13 A4 pages to economic
calculation
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