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Annotation

The purpose of this final work is the “Construction planning of a residential building at Zirmunai
str. 1L in Vilnius.“

The final work consists of three parts:
1.  Architectural  part  consists  in  a  brief  description  of  the  building  with  written  report  and

graphical information:
­ Drawings of facades
­ General section
­ Floor
­ Situation map
2. Technological part cosists about three different Works:
­ Installation of masonry outside walls
­ Installation of flooring
­ Installation of the roof
 
3. Organization part, description of Construction Master Plan and Construction scheduling.
 
The Final Thesis Work consists of:
Explanatory  text:  68  A4  pages  to  development  the  final  thesis  and  13  A4  pages  to  economic

calculation
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